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NORTH COAST REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM

SEMIANNUAL PERFORMANCE REPORT
(January 1 – June 30, 2003)

POINT ARENA, (AIR FORCE/DERA) – PCA NO. 16602

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan.  The
Air Force continues to implement monitoring of groundwater elevations and operation of the
interim remedial system of separate phase petroleum recovery from groundwater monitoring
wells.  A copy of the closure report with the excavation and sampling details was submitted and
was reviewed by DTSC.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

SONOMA COUNTY AIRPORT (SANTA ROSA AA), (FUDS/DERA) – PCA NO. 16911

Progress:
No work activities were performed at this site during the reporting period.

Challenges:
Ensuring compliance is an issue because of funding shortfalls in the USACE’s budget.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

SANTA ROSA NAVAUXAIRSTA, (FUDS/DERA) - PCA NO. 16912

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan but is
proceeding faster than it normally has in the past.  A Site Investigative Summary Report and
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Field Sampling Plan was submitted, reviewed and approved.  Community meetings and fact
sheet generation and dispersal are ongoing.

Challenges:
Ensuring compliance is an issue because of funding shortfalls in the USACE’s budget.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

REQUA AIR FORCE STATION, (FUDS/DERA) – PCA NO. 16913

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.  The site is
located within federally recognized Yurok Tribe reservation land but is managed by the National
Park Service. The Yurok Tribe will be assigned as the lead agency.  Tank removal has been
completed.  The Report of Findings indicates two sites need follow-up subsurface investigation.

Challenges:
Ensuring compliance is an issue because of funding shortfalls in the USACE’s budget.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

EUREKA-HUMBOLDT COUNTY AIRPORT (ARCATA  NAVAL AIR STATION),
(FUDS/DERA) – PCA NO. 16914

Progress:
No work activities were performed at this site during the reporting period.

Challenges:
Ensuring compliance is an issue because of funding shortfalls in the USACE’s budget.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.
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SAN FRANCISCO BAY REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM

SEMIANNUAL PERFORMANCE  REPORT
(January 1 – June 30, 2003)

HAMILTON ARMY AIRFIELD – GSA PHASE II, ANTENNA FIELD, (INCLUDES
LANDFILL #26) (FUDS/DERA) – PCA NO. 16604

Progress:
North Antenna Field:  The restoration program is behind schedule with the Two-Year Joint CA
Execution Plan.  The USACE has delayed delivery of the Ecological Risk Assessment until
December 2003.  A revised schedule of deliverables was submitted at the most recent RAB
meeting.  There has been little activity and no BCT meetings.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

HAYWARD AIR NATIONAL GUARD (HANG), (AIR FORCE/DERA) – PCA NO. 16613

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.  In
April 2003, The Air National Guard completed Field Tasks 3A(groundwater and soil sampling)
and 3B (contamination characterization of soils and groundwater), as components of the Site
Investigation Addendum.

Challenges:
The main challenge is making timely progress at all the sites undergoing regulatory oversight for
environmental remediation.  Regional Board staff is still awaiting appropriate action and
consultation from the base on the topic of the Stormwater Pollution Prevention Plan.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.
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TRAVIS AIR FORCE BASE, (AIR FORCE/DERA) – PCA NO.  16619

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan.
Soil removal is ongoing or complete at four WABOU sites per the final Record of Decision
signed in January 2003. Construction of the Phase I CAMU was completed and soil will be
placed there from the soil excavation sites.

Challenges:
Overcoming State budget issues and securing the resources to provide regulatory oversight.

Success Stories:
The Final ROD was signed in January 2003.  Seventeen USTs were closed throughout the base.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

ONIZUKA AIR FORCE STATION, (AIR FORCE/BRAC IV) – PCA NO. 16620

Progress:
No work activities were performed at this site during the reporting period.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

POINT OZOL, (DLA/DERA)  – PCA NO. 16621

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.  Biannual
Site Monitoring and Sampling Reports and quarterly NPDES reports have been received and
reviewed.  Current plans call for the implementation of a Remedial Investigation Workplan that
is designed to further investigate the Administration Area of the lower part of the facility.

Challenges:
None.
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Success Stories:
None.

Execution Plan Status:
See attachments to this report.

HAMILTON ARMY AIRFIELD, (ARMY/BRAC I&II) – PCA NO. 16635

Progress:
Regional Board staff, DTSC, and the Army continue to work intensively on Early Transfer
documentation.  The ROD/RAP and the Coastal Salt Marsh FFS were completed.  The State
completed its CEQA compliance in the writing of a Supplemental Environmental Impact Report.
Public meetings on these documents occurred.  The State continues to work on the assurance
documents that will be submitted with the Final FOSET, which has been commented on but is
not in final form.  Many issues have been resolved.  A Tentative Board Order has been drafted
and the language negotiated with the Army, where possible.  The order will provide part of the
assurances required by the Governor that the remediation at this parcel will be completed post-
transfer.  The Regional Board’s hearing on this order will occur on August 20.  Early transfer is
on track for September 30, 2003.

The Army completed its FOST for POL Hill and transfer is tied to a portion of the Main Airfield
(14 acres of levees) going to the City of Novato.  Regional Board staff has focused almost
exclusively on the early transfer for the Main Airfield parcel and documents regarding
monitoring, corrective action, etc., for POL Hill, have been deferred.  Regional Board staff has
advised the Army that completion of the review and commenting should not hold up the transfer
to the city.  Regional Board staff did review the FOST and provided comments regarding
additions needed to address a portion of POL Hill that lies within the Landfill 26 buffer zone but
is not currently scheduled for transfer.

Challenges:
Coordination of the many steps involved in the Early Transfer of the Airfield Parcel have
required an extensive amount of time and effort.

Success Stories:
Agreements have been reached to support the Army’s desire for Early Transfer of the Main
Airfield Parcel and to support the Hamilton Wetlands Restoration Project’s interest in moving
forward on the wetlands development.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.
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DUBLIN ECS 30 (PARKS), (ARMY/DERA) – PCA NO. 16917

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

MOUNTAIN VIEW JONES HALL USAR, (ARMY/DERA)  – PCA NO. 16918

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.  No
work was performed during the reporting period.  Regional Board staff needs to evaluate the
information to make a determination of the source of groundwater pollution detected on the site.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

OAKLAND ARMY BASE, (ARMY/BRAC IV) - PCA NO. 16921

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. The
transfer of the base is proposed under the provisions of an "Early Transfer". The Oakland Base
Reuse Authority (OBRA) will acquire Oakland Army Base (OArB) under an Economic
Development Conveyance.  The State agencies and the Army worked together and finalized the
Memorandum of Agreement (MOA) and the Finding of Suitability for Early Transfer (FOSET).
The MOA was signed during April 2003.  On May 22, 2003, a briefing on the Early Transfer
was held at the Governor’s Office.
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Challenges:
The Army and the regulatory agencies, notably DTSC, are waiting for the Governor’s approval
of the Early Transfer.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Pan that
has “Status” annotated.

HAYWARD ARMY AIRFIELD, (FUDS/DERA) – PCA NO. 16924

Progress:
No work activities were performed at this site during the reporting period.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

GOLDEN GATE NATIONAL RECREATION AREA, (FUDS/DERA) – PCA NO. 16925

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.
Regional Board staff moderated an interagency meeting to discuss the Phase II Municipal
Stormwater Permit.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.
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CAMP STONEMAN, (FUDS/DERA) – PCA NO. 16926

Progress:
No activities were performed at this site during the reporting period.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

ALMADEN AIR FORCE STATION, (FUDS/DERA) – PCA NO. 16927

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.  FUDS
activities at this site are on hold.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

BENICIA ARSENAL, (FUDS/DERA) – PCA NO. 16944

Progress
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.
Regional Board staff provided written comments on the Revised Final Area I Fuel Only
Facilities Technical Memorandum Response to Comments and the Draft Building 50 Series
Complex Site Investigation.  Regional Board staff also provided a letter to the Army requesting
information and a schedule for cleanup of the offshore areas of the former Benicia Arsenal.

Challenges
Regional Board staff invested significant time and effort in a series of meetings to plan the
dynamic workplan for the additional Building 50 Series Complex Investigation using the EPA
Triad approach. This work is now delayed due to a change in the Army’s approach for Area I.
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Details of this change and a new schedule have not been provided to the Regional Board. A
response has not been received on staff’s request for submission of a schedule for the offshore
areas investigation.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

FORT BARRY, (FUDS/DERA) – PCA NO. 16974

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

FORT McDOWELL, (FUDS/DERA) – PCA NO. 16975

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.
Regional Board staff provided comments on the Draft Final Site Investigation.  Regional Board
staff provided comments on the Site Inspection Report and the Human Health and Ecological
Risk Screening Assessment.  Both components were generated as a synthesis from the field work
conducted in late Spring 2002.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.
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NIKE BATTERY 91, ANGEL ISLAND, (FUDS/DERA) – PCA NO. 16976

Progress:
No activities were performed at this site during the reporting period.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

HAMILTON ARMY AIRFIELD - GSA PHASE II (INCLUDES LANDFILL #26),
(FUDS/DERA) – PCA NO. 16977

Progress:
The 800-B and Ammo Hill Parcels (GSA Phase II) -Landfill 26: – The restoration program is
on schedule with the Two-Year Joint CA Execution Plan.  The USACE completed construction
of a passive buffer trench located along the southern perimeter of Landfill 26.  The buffer trench
is approximately 1,600 feet long and isolates the landfill from an adjacent residential
development.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.
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CENTRAL COAST REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM

SEMIANNUAL PERFORMANCE REPORT
(January 1 – June 30, 2003)

FORMER FT. ORD ARMY BASE/PRESIDIO OF MONTEREY ANNEX, (ARMY BRAC
I/II) - PCA NO. 16622

Progress:
The restoration program is behind schedule with two water-related issues in the Two-Year Joint
CA Execution Plan.  The source area and cause of the carbon tetrachloride groundwater plume
has been tentatively identified.  Final confirmation is being conducted through groundwater and
soil gas testing.

Challenges:
For the first time, TCE has been consistently detected in Fort Ord Municipal Supply Well No.
29.  All detections have been below one ppb and the Maximum Contaminant Level is five ppb.
A significant public education effort is in progress.

Success Stories:
The Track 0 Finding of Suitability to Transfer will pass title for 1,234 acres of former Army land
containing 1,184 buildings and structures.  This is the former Fort Ord’s most complicated land
transfer to-date.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

PRESIDIO OF MONTEREY, (ARMY/DERA) - PCA NO. 16623

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.  Long-term
maintenance for the closed landfill is on schedule.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.
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FORT HUNTER LIGGETT, (ARMY/DERA) - PCA NO. 16624

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

VANDENBERG AFB (AIR FORCE/DERA) - PCA NO. 16626

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan.

Challenges:
None.

Success Stories:
The latest Performance Monitoring Report for the Site 20 Source Reduction System shows the
system has removed an estimated 8,434 pounds of hydrocarbons in the vapor phase and 70
pounds of hydrocarbons from the groundwater phase since becoming operational in August
1998.  Based on incoming and outgoing groundwater data at the Site 60 Permeable Reactive
Barrier System, MTBE concentrations in groundwater have been generally reduced more than 90
percent (i.e., maximum average incoming MTBE concentration of 94 ppb and maximum average
outgoing concentration of 5 ppb).  In addition, two underground storage tank sites and eight
areas of concern have been closed.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

LOMPOC BRANCH U.S. DISCIPLINARY BARRACKS, (ARMY BRAC IV) - PCA NO.
16930

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan, except for
the delayed Draft Risk Assessments for the Farm Fuel Area, Washrack Area, Wood
Dump/Landfill, and Scaring Area.
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Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

CAMP ROBERTS, (ARMY/DERA) - PCA NO. 16931

Progress:
The restoration program is behind the schedule with the Two-Year Joint CA Execution Plan.

Challenges:
None.

Success Stories:
The Army National Guard has been successful in obtaining the additional funding to complete
the removal action for the lead-contaminated waste in a tributary to the Nacimiento River.  The
area of waste is much larger than originally estimated and disposal costs were extremely high.

Execution Plan Status:
See attachments to this report.

MONTEREY PENINSULA AIRPORT DISTRICT, (FUDS/DERA) - PCA NO. 16939

Progress:
The overall restoration program is ahead of schedule with the Two-Year Joint CA Execution
Plan.

Challenges:
None.

Success Stories:
Operational testing of a TCE groundwater cleanup system began at the Casanova Oak Knoll’s
Neighborhood Park in May.  The Airport District and the Federal Government, co-defendants in
a private party civil lawsuit, recently announced an out-of-Court settlement.  Continuation of the
lawsuit could have caused significant site cleanup delays.

Execution Plan Status:
See attachments to this report.
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LOS ANGELES REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM

SEMIANNUAL PERFORMANCE REPORT
(January 1 – June 30, 2003)

DFSP SAN PEDRO – PCA NO. 16637

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.
Various fuels have been detected as adsorbed phase, dissolved phase, and free-product in the
Administration Area.  The military is in the process of evaluating various technologies to
remediate the soil and groundwater contamination identified.  Free-product recovery in the North
Pump House Area is ongoing.

Challenges:
DFSP proposed a modification to the ongoing groundwater remediation system to allow the
injection of treated groundwater into the shallow aquifer underlying the Pump House Area.  The
Regional Board issued a WDR Permit for the proposed recharge on March 17.  Actual injection
was delayed due to a transition of contractors.

Success Stories:
None.

Execution Plan Status:
See attachment to this report.

DFSP NORWALK, (DESC/DERA) – PCA NO.  16638

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan. All current
remediation activities are ongoing.  Additional remediation system expansion activities were
completed in April 2003 in order to enhance the cleanup systems at the site.  The Long-Term
Monitoring Program is in place and continues to be implemented for the entire site.

Challenges:
None.

Success Stories:
The Vapor Extraction System (VES) and the free-product recovery/groundwater treatment
(FPR/GWT) system have removed a total of 140,031 gallons of hydrocarbons since the start of
the operations.  An estimated 113,629 gallons of hydrocarbons have been destroyed due to
enhanced biodegradation resulting in a total estimated 253,660 gallons of hydrocarbons
recovered or destroyed to date at the subject site.
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Execution Plan Status:
See attachments to this report.

OXNARD AIR FORCE BASE (CAMARILLO), (FUDS/DERS) – PCA NO. 16943

Progress:
The restoration program is generally on schedule with the Two-Year Joint CA Execution Plan,
but with a slow pace.  The site is low priority because it is not considered a high risk to water
quality or human health.  The assessment of the former landfill is continuing with completion of
the GoreSorber soil gas screening survey, installation of a down gradient (guard) well, and
monitoring of all groundwater monitoring wells.  Contamination of the aquifer, by the
abandoned landfill, has occurred.  Chlorinated solvent breakdown products are present,
indicating natural degradation of contaminants.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

NIRF UNDERSEA CENTER, (FUDS/DERA) - PCA NO. 16945

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.  Only
vinyl chloride is present above MCLs and it is found in only one well.  No restoration work was
performed at this facility during the reporting period.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.
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CENTRAL VALLEY REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM

SEMIANNUAL PERFORMANCE REPORT
(January 1 – June 30, 2003)

RIVERBANK AAP, (ARMY/DERA)  - PCA NO. 16639

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan. The
Application/Report of Waste Discharge (RWD) for preparation of a Waste Discharge Order for
the In-Situ Redox Manipulation (ISRM) Pilot Study at MW17 and MW21 was submitted to the
Regional Board in April 2003. Groundwater and stream water quality monitoring for the
Evaporation/Percolation ponds evaluation is ongoing.

An RPM meeting, attended by the Regional Board and the Army, provided a tour of the facility’s
groundwater treatment facility. The Army’s contractor Norris Industries, informed Regional
Board staff of preliminary plans to modify the Industrial Waste Treatment System to accept non-
hazardous waste from sources external to the facility.  Regional Board staff requested the
submission of a workplan for this proposal.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

SACRAMENTO ARMY DEPOT, (ARMY/BRAC I&II) - PCA NO. 16640

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.  The
Final South Post Plume Capture Evaluation and Conceptual Site Model South Post TCE
Groundwater Plume Reports were submitted and reviewed.  The Army submitted four land use
covenants (South Post Groundwater, Parcel 2B Land Use, Corrective Action Management Unit,
and Lead-Based Paint) to the State (Regional Board and DTSC) for signature.  A rebound
analysis for the recently shut-down Parking Lot 3 extraction wells was performed. A Revised
Interim Remedial Action Report was submitted to document the progress of cleanup activities at
the site.
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The Army is requesting Construction Complete status for the Groundwater Remediation System.
On 12 June 2003, the Army hosted a South Post groundwater TCE plume fate and transport
discussion to obtain agency feedback on the impending modeling effort. The discussion was
attended by the Regional Board and the DTSC.

During the 12 June 2003 meeting, the Army informed the State that TCE was detected in MW50,
a Parking Lot 3 monitoring well, in concentrations that exceeded water quality objectives.  The
TCE indicates that rebound is occurring in the groundwater beneath Parking Lot 3 since the
extraction system was shut down approximately one year ago.  The State and Army concurred on
a preliminary approach for fate and transport modeling of the South Post TCE Plume.  In order to
evaluate the rebound detections, the BRAC team formulated a plan to extract and sample
approximately 5,000 gallons of groundwater from MW50.  The extraction was performed on
27 June 2003.

Challenges:
Signing the covenants.  The Regional Board and DTSC submitted comments to the documents
requesting editorial changes to the text and revisions to a figure attached to the South Post
Groundwater Covenant.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

SHARPE DDRW, (DLA/DERA) – PCA NO. 16641

Progress:
The restoration program is slightly behind schedule with the Two-Year Joint CA Execution Plan.
DDJC-Sharpe’s NPDES permit renewal for their treated groundwater was adopted in January
2003.

Challenges:
The new NPDES permit requires several surface water quality studies.  DDJC-Sharpe has
decided to switch to land discharge to avoid future treatment of naturally-occurring inorganics in
their treated groundwater and has opted not to perform these required studies.  DDJC-Sharpe
needs to construct the new percolation ponds before the studies are due in order to stay in
compliance with their permit.

Success Stories:
The Draft Five-Year Review Report was issued in March 2003.  This is the initial Five-Year
Review for the Depot.  DDJC-Sharpe received concurrence from the regulatory team that
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construction of the remedy is complete, although optimization is still needed to improve plume
containment.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

MATHER AIR FORCE BASE, (AIR FORCE/BRAC I&II) – PCA NO. 16647

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.
The Air Force submitted a report evaluating control of the western margin of the Main
Base/SAC plume, including a cost/benefit analysis, that shows installation of an intercept
extraction well(s) is an optimal alternative to management of increased off-base supply well
pumping.  Aquifer testing was completed in January as part of the Main Base/SAC plume Phase
IV prove-out to evaluate aquifer characteristics at several key extraction well locations.  Soil
vapor extraction (SVE) closure activities continue at the Main Base/SAC Plume source areas.
Some systems have been turned off with cycling to enhance contaminant removal at remaining
hot spot areas.  A number of rebound samples were collected in June.  Dual phase extraction
continues to successfully enhance VOC soil gas and groundwater mass removal at Site 57.  The
SVE Cat-ion Oxidation System is no longer needed because of low level VOCs at Site 59, and
was provided to Castle AFB for its use.  A horizontal SVE well was installed at Site 7 to
accelerate remediation of elevated hydrocarbons persisting in the vadose zone above a perched
groundwater zone.  Gravel mining in the Site 7 area was completed, but the groundwater
treatment system was shut down and down-gradient extraction well piping was removed for an
unknown time period to allow re-routing of Morrison Creek.

Challenges:
Lack of resolution of institutional control issues now raised under the formal dispute process
continues to delay signing of the 2001 OU6 ROD.  Water Supply Contingency Plan issues
remained in Level 3 Alternate Dispute Resolution (ADR) negotiations focused on resolving the
significant issue of achieving Main Base/SAC plume control and setting a trigger to require
alternative water supply replacement for impacted water supplies.

Success Stories:
The Passive Diffusion Bag groundwater sampling technology was evaluated and a strategy was
approved for using this sampling method, in conjunction with standard micropurge sampling
method, to monitor for VOCs in selected and newly-installed wells. As a result, a significant cost
savings in the groundwater monitoring program was realized.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.
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MCCLELLAN AIR FORCE BASE, (AIR FORCE/BRAC IV)  - PCA NO. 16648

Progress:
The overall restoration program is behind schedule with the Two-Year Joint CA Execution Plan.
The program schedule was revised during the Annual Funding Review Process.  The Draft Final
Initial Parcel Feasibility Study (IP FS) is currently in review.  The Final IP FS, Proposed Plan,
and ROD will support the upcoming IP FOSET.  Progress was also made on the following:

• Completion of the Final Time-Critical Removal Action Workplan for Hexavalent Chromium.
• Successful completion of a slipstream treatment system for treatment of hexavalent

chromium in groundwater to comply with surface water discharge limits and resumption of
operation of the extraction well field to full capacity.  Prove-out of the treatment system will
take six months.

• Completion of the Groundwater OU Phase III Data Gaps effort is on schedule.  The Data
Gaps effort is necessary to support completion of the Groundwater OU Phase III design and
construction, which has been identified as the cleanup program’s highest priority.

Challenges:
• Securing adequate funding from DoD to complete the highest priority projects on schedule.
• Completion of the Initial Parcel Feasibility Study (IP FS), Proposed Plan, and Record of

Decision (ROD) on schedule.

Success Stories:
Completion of Final No Action Record of Decision for Soil at six sites.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

CASTLE AIR FORCE BASE, (AIR FORCE/BRAC I&II) – PCA NO. 16649

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.  The Draft
OPS Report was submitted and comments issued.  The Draft Final Five-Year Review was
submitted and reviewed.  The Draft Landfill ROD was submitted.  Reports for the closure of
seven (7) sites were reviewed.

Challenges:
The Air Force informed the regulatory agencies of the possibility that radioactive waste was
disposed of somewhere within the former Weapons Storage Area (WSA).  The WSA was
transferred to the Bureau of Prisons and a facility has been constructed over part the WSA.
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Current disagreements between the Air Force, EPA and DTSC regarding Land Use Covenants
(LUCs) will need to be resolved to finalize the Landfill ROD.

Current disagreements between the Air Force and EPA regarding the Operating Properly and
Successfully Report will need to be resolved prior to completion of transfer of remaining Air
Force property to the county.

Success Stories:
The Source Control Operable Unit (SCOU) Record of Decision -Part 2 has been finalized.  The
Final Comprehensive Base-wide Remedial Investigation/Feasibility-Part 2 has been finalized.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

BEALE AIR FORCE BASE, (AIR FORCE/DERA) - PCA NO. 16650

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.  The
Remedial Investigation Report and Feasibility Study for Sites 10 and 13 were finalized.  The
Regional Board and the Air Force developed an approach (Consensus Agreement) for
determining the technical and economic feasibility for continuing operation of a groundwater
remediation system at Site 13. The approach will assure that the Air Force will evaluate lower
cleanup levels (lower than the MCL for TCE) than will be stated in the upcoming Record of
Decision for Site 13.  The Consensus Agreement is a commitment by the Air Force to continue
groundwater cleanup activities if an analysis (described in the Consensus Agreement) determines
that lower cleanup levels are technically and economically achievable.

The Regional Board participated in eight formal meetings with the Remedial Project Managers
over various topics.  These meetings focused on developing a Consensus Agreement for Site 13
and developing appropriate ARARs for the Sites 10 and 13 Draft ROD.  Team members also
started developing an additional Consensus Agreement which focuses on an approach for
determining the technical and economic feasibility of continuing operation of an in-situ
treatment/monitoring natural attenuation (MNA) system, which is planned for Site 10. The
Consensus Agreement for in-situ treatment/MNA will include trigger language for implementing
an active remedy at Site 10.  Team members received additional partnering training, which
allows the team to become self-facilitating.

Challenges:
The Air Force and regulatory agencies’ Remedial Project Managers still face significant
challenges with regard to completing the RODs for Sites 10 and 13.  Challenges include
developing agreement on State requirements (i.e., ARARs).  Team members have developed
Consensus Agreements on the technical approach for providing cleanup of Sites 10 and 13.
Team members have also developed “agree to disagree” language, which acknowledges
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disagreements on the applicability of several State requirements.  Air Force legal staff have not
acknowledged the applicability of several key ARARs for Sites 10 and 13, including State Board
Resolution 92-49 and the Regional Board’s Basin Plan.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

TRACY DDRW, (DLA/DERA) – PCA NO. 16651

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.  Long-
term groundwater monitoring and extraction/treatment of groundwater is ongoing.  SVE and
bioventing operations that were initiated in early 2001 continued to operate without significant
problems and are nearing completion.

Challenges:
The Draft Final ROD Amendment could not be finalized in 2002 due to the ongoing dispute
between DoD and USEPA on institutional controls (ICs).  This dispute has held up several key
deliverables.  In an attempt to finalize the ROD Amendment, the EPA proposed site-specific IC
language in June 2003 that DDJC-Tracy and DLA are reviewing.

Success Stories:
Modifications to the overland flow disposal system and the injection galleries have provided
more disposal capacity.  The increased disposal capacity and the repair of the communication
problems between the extraction network and the control system in late 2002 allowed DDJC-
Tracy to pump-and-treat more groundwater in this reporting period than in previous ones.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has "Status" annotated.

DAVIS TRANSMITTER, (AIR FORCE/BRAC IV)  - PCA NO. 16652

Progress:
The overall restoration program is behind schedule with the Two-Year Joint CA Execution Plan.
The program schedule was revised during the Annual Funding Review Process.  The ground
water treatment system continued to operate properly.

Challenges:
None.
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Success Stories:
None.

Execution Plan Status:
See attachments to this report.

TITAN MISSILE SITE 1-A, (LINCOLN), (FUDS/DERA) – PCA NO. 16951

Progress:
The restoration program is significantly behind schedule with the Two-Year Joint CA Execution
Plan. The USACE submitted a monitoring plan for providing groundwater monitoring of the
VOC plume.  No other significant activities were performed during the reporting period.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

OLD HAMMER FIELD, (FUDS/DERA)  –  PCA NO. 16953

Progress:
The overall restoration program is on schedule with the Two-Year Joint CA Execution Plan.  A
statistical analysis of four quarters of groundwater monitoring, using Permeable Diffusion Bags
(PDBs), was submitted showing very good correlation with results from previously-used
standard sampling methods.  Monitoring well sampling using PDBs is now the accepted method
for the site. The Draft Feasibility Study (FS) has been submitted and is being commented on.  An
FS amendment has added an additional alternative listed in the Challenges Section below.

Challenges:
Gaining an agreement with the Bakman Water Company to outfit two of its wells with Granular
Activated Carbon and to tie these wells into the Fresno City water distribution system is critical
in capturing/treating the downgradient portion of the TCE plume.

The lack of a long-term cost-sharing agreement between RPs is hindering efficient site cleanup.

Success Stories:
None.
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Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

TITAN MISSILE SITE 1-C, (CHICO), (FUDS/DERA) – PCA NO. 16954

Progress:
The restoration program is still seriously behind schedule with the Two-Year Joint CA Execution
Plan.  No activities occurred during this reporting period.  Lack of funding has stalled all work
on this site.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

TITAN MISSILE SITE 1-B, (SUTTER BUTTES), (FUDS/DERA) – PCA NO. 16955

Progress:
The restoration program is significantly behind schedule with the Two-Year Joint CA Execution
Plan.  No activities occurred during this reporting period.  A lack of funding has stalled all work
on this site.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.
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DQ UNIVERSITY, (FUDS/DERA) – PCA NO. 16959

Progress:
The restoration program is significantly (approximately two years) behind schedule with the
Two-Year Joint CA Execution Plan.  No activities occurred during this reporting period.  A lack
of funding has stalled all work on this site.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

EAGLE FIELD (FUDS/DERA) – PCA NO. 16978

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.
SI fieldwork has been completed.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for Two-Year Joint Execution Plan that has
“Status” annotated.
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LAHONTAN REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM

SEMIANNUAL PERFORMANCE REPORT
(January 1 – June 30, 2003)

SIERRA ARMY DEPOT, (ARMY/DERA) - PCA NO. 16655

Progress:
The restoration program is generally on schedule with the Two-Year Joint CA Execution Plan.
Regional Board staff attended the April RAB and May IRP meetings.

Review of the following workplan documents was provided by Regional Board staff:

• Draft  Final In-Situ Soil Stabilization Pilot Study for the Old Popping Furnace
• Draft Final  Follow-On In-Situ Enhanced Biodegradation Pilot Study Program
• Draft Building 210 Area Follow-On Zero-Valent Iron Pilot Study
• Draft Final Abandoned Landfill and Southern Sites Area Cluster Well Installation.

In April 2003, the pilot test for the zero-valent iron PRB hydraulic injection study was
conducted.  Fifty-three tons of zero-valent iron was injected 90-to-110 feet below ground surface
creating a 75-foot wide, by 20-feet high, by 8-inch thick permeable reactive wall.  Closely
spaced monitoring wells were installed to evaluate the method’s effectiveness.

Challenges:
The Building 210 TCE plume, above 1,000 ppb, is now greater than 3,500 feet long and extends
beneath the Doyle Wildlife Area.  Naturally-occurring manganese in the high TDS groundwater
encrusts the treatment system’s plumbing, making operation and maintenance too expensive for
a long-term solution.  Passive in-situ treatment methods, such as enhanced biodegradation and
zero-valent iron PRBs, are being aggressively explored.  The Southern Sites Area TCE plume
still threatens the base’s main drinking water supply wells. Contingency plans for new water
supplies are being considered.

Success Stories:
The pilot study zero-valent iron PRB, installed at a depth of 90-110 feet by a new vendor
(GeoSierra), appears to be a valid long-term cleanup strategy.  Initial monitoring shows
substantial reduction of TCE concentrations.

The Building 210 area groundwater pump-and-treat system plume extracted an average of
110,000 gallons daily from the TCE plume.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.
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FORT IRWIN NATIONAL TRAINING CENTER, (ARMY/DERA)  - PCA NO.  16656

Progress:
The restoration program is generally on schedule with the Two-Year Joint CA Execution Plan
(modified to reflect midyear changes).  Progress continues at Sites FTIR-01 and FTIR-11 with
groundwater monitoring well installation.  One follow-up project meeting and two Installation
Action Plan meetings were attended by Regional Board staff.

Regional Board staff reviewed the following documents:

• Draft Technical Memo for FTIR-01 Remediation Investigation
• FTIR-27 Workplan for Remedial Investigation
• Long-term groundwater monitoring reports for closed Landfills FTIR-02, 03, and 04
• Remedial/Investigation/Feasibility Study - FTIR-38 & 40.

Challenges:
Overcoming State budget issues and securing the resources to provide regulatory oversight.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” Annotated.

EDWARDS AIR FORCE BASE, (AIR FORCE/DERA) - PCA NO. 16660

Progress:
The restoration program is generally on schedule with the Two-Year Joint CA Execution Plan.
Seventy-eight sites are undergoing active site investigation or preliminary pilot scale testing for
feasibility studies.  Full-scale treatability studies for perchlorate are ongoing, with positive
results – reducing the perchlorate concentration to non-detectable concentrations at the end of the
treatment train.  Edwards AFB is the only base nationwide to be funded for perchlorate remedial
methods testing.

Challenges:
None.

Success Stories:
Remedial investigations and actions have been completed for OU-3, the Homestead Wells
Investigation Area.  Other treatment pilot projects involve treating solvent contaminated
groundwater with sulfate and Fenton’s Reagent.
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Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” Annotated.

GEORGE AIR FORCE BASE (AIR FORCE/BRAC I&II) - PCA NO. 16661

Progress:
The restoration program is on schedule with the Two-Year Joint CA Execution Plan.  Additional
soil vapor extraction wells were tied into the Site OT-51 SVE system.  The OU-1 pump-and-treat
system was shut down for a six-month period starting on March 10, 2003, to collect data for
refining the “Hydrogeologic Conceptual Site Model.”  Free- product JP-4 was removed at the
rate of about 1,300 gallon per month.

Field work was completed to: 1) install additional landfill monitoring wells, 2) install dieldrin
investigation wells, and 3) decommission a number of monitoring wells, including the large
abandoned exploratory oil well near Site OT-51.

Regional Board staff participated in: 1) two RPM meetings, 2) three conference calls regarding
the dieldrin investigation, OU-1 extraction system shut-down, and the application of statistical
methods to determine landfill releases, and 3) the review of numerous technical documents.

Challenges:
The Air Force remains in noncompliance with the OU-3 ROD regarding the Site OT-69 VOC
plume.  Regional Board staff is recommending that the Site OT-69 plumes, associated with the
jet fuel plume, be moved into OU-2.

Success Stories:
Technology successes include: 1) free-product JP-4 jet fuel skimming, 2) clean closure of Site
LF-35 to facilitate a new airport hanger (awaiting ROD amendment), 3) conversion of the Site
OT-51 treatment system to a catalytic oxidation system, and 4) conversion of the SVE systems at
Sites ST-54 and ST-57 from propane to natural gas.

Execution Plan Status:
See attachments to this report.

AIR FORCE PLANT #42, (AIR FORCE/DERA) - PCA NO. 16662

Progress:
The restoration program is generally on schedule with the Two-Year Joint CA Execution Plan.
UST closures, based on Draft Planning Documents for Closure Investigations and Closure
Reports, Underground Storage Tank, Sump, and Clarifier Cases, are progressing. Groundwater
monitoring at IRP Sites 29, 5, 18,19, and 23 continued. Regional Board staff attended a RAB
meeting in May 2003 and reviewed and commented on the following documents:
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• Final Site Closure Report for Area of Concern 1
• Closure Report for 58 Underground Storage Tanks, Sumps, and Clarifiers
• Final Planning Document, Underground Storage Tanks, Sumps, and Clarifiers
• RCRA Facility Assessment Addendum for Plant Sites 1 and 3
• Draft Final Remedial Investigation for Operable Units 1, 2, 3, 4, and 5
• Draft Planning Document Addendum for Additional Remedial Investigation at Sites 23 and

29
• Comments on the Request for Identification of Applicable or Relevant and Appropriate

Requirements (ARARs) for the Feasibility Study Report
• Various stormwater issues – Lockheed.

Challenges:
None.

Success Stories:
Several significant documents were presented to the regulators, specifically the Draft Final
Remedial Investigation (RI) for Operable Units 1, 2, 3, 4, and 5.  The Draft RI included
comments from regulatory agencies, as well as concerned citizens and staff of the Restoration
Advisory Board.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

BARSTOW-DAGGETT AIRPORT, (FUDS/DERA) - PCA NO. 16961

Progress:
The restoration program is behind of schedule with the Two-Year Joint CA Execution Plan.
Investigation has begun at Waste Disposal Sites A and B.  The Final Workplan –  Phase 2
Investigation for these two sites has been submitted.  Out of four former petroleum underground
storage tanks, three are in final phases of closure investigation.

Regional Board staff reviewed and commented on the following documents:

• Draft Final Workplan for Phase 2 Investigation of UST Sites, FAA Bldg. UST 706-C2B Site,
Gas Station UST 704-C6B Site, and Barracks East UST 723-C4J Site

• Draft Workplan for Phase 2 Investigation of UST Sites
• Closure Request for Radio Station
• Closure Request for the Fuel Depot UST 722-C5
• Closure Request for the East/West Barracks.

Based on the Regional Board's review of the Closure Request for the East/West Barracks Report,
an additional investigation was requested and the U.S. Army Corps of Engineers (USACE)
complied with this request and submitted an additional workplan.



29

Challenges:
Due to the State’s reduction in staff hours, higher priority has been placed on review of
petroleum UST closure request and investigation oversight.  Regional Board staff has deferred
review of the Phase 2 Investigation Workplan – Disposal Sites A and B, to DTSC.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

SIERRA ARMY DEPOT– HONEY LAKE PARCEL, (BRAC IV) - PCA CODE NO. 16963

Progress:
The restoration program is behind schedule with the Two-Year Joint CA Execution Plan.  The
transfer of 62,090 acres of surface and lakebed to the State of California was aggressively
scheduled for September 30, 2003.  However, the investigation of the Non-Ordnance/Explosives
portions of Honey Lake was delayed by wet weather conditions.  The Environmental
Assessment/ Findings of No Significant Impact for the transfer to the State Lands Commission
was submitted on June 18, 2003.  The Regional Board’s initial review verified that the transfer
would impart no water quality impacts to Honey Lake or Honey Lake Valley groundwater.
Regional Board staff participated in the April RAB meeting.

Challenges:
Funding is limited to 20 staff hours for this fiscal year.

Success Stories:
The East shore parcel and the most-eastern portion of the Honey Lakebed was mapped and
cleared for Non-Ordnance/Explosives.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.
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SANTA ANA REGIONAL WATER QUALITY CONTROL BOARD
DEPARTMENT OF DEFENSE (DoD) PROGRAM

SEMIANNUAL PERFORMANCE REPORT
(January 1 – June 30, 2003)

NORTON AFB, (AIR FORCE/BRAC I&II) - PCA NO. 16671

Progress:
The Air Force is on schedule with the Two-Year Joint CA Execution Plan.  The two pump-and-
treat systems are in standby mode; remedial objectives have been achieved.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.

MARCH AFBCA, (AIR FORCE/BRAC III) - PCA NO. 16672

Progress:
The Air Force is on schedule with the Two-Year Joint CA Execution Plan.  The former gasoline
station, Building 550, is and has been in corrective action of soil vapor extraction.  Monitoring
wells were installed to complete the definition of the groundwater contaminant plume.
Contaminated groundwater extraction has commenced.  Groundwater extraction is ongoing at the
closed Site 4 Landfill, an OU-1 plume source site.  Operations and maintenance activities are
ongoing for Landfill Sites 4 and 6, as well as capped Site L.

Challenges:
The OU-2 ROD has been disputed by EPA and the State.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated.
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JOINT FORCES TRAINING BASE, LOS ALAMITOS (formerly Armed Forces Reserve
Center), (ARMY/DERA) - PCA NO. 16982

Progress:
The Army is on schedule with the Two-Year Joint CA Execution Plan.  The Regional Board
approved the Rebound Test Protocol for the Landfill Interim Remedial Action, Human Health
Risk Assessment, Supplemental Soil Sampling Workplan, and the Workplan for the
Supplemental Groundwater Investigation.  The rebound testing has commenced at the Landfill
IRA.  The phytoremediation hydraulic barrier remedy was installed for eventual replacement of
the JP-4 Containment System.  Rebound protocol has been considered for the JP-4 Site,
however, after the system was down for a prolonged maintenance period, areas of high
contaminant concentrations were identified.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.

CAMP ANZA, (FUDS/DERA) - PCA NO. 16983

Progress:
The Corps of Engineers is on schedule with the Two-Year Joint CA Execution Plan.

Challenges:
Regional Board staff recently became aware of a proposed land swap agreement between the
City of Riverside and a developer who wants to build homes on the former Camp Anza site.
This proposed land swap has triggered Regional Board staff involvement in verification of
cleanup, reviewing the status of the remaining UST and former sewage treatment facility, and
participating in review of CEQA-related concerns.

Success Stories:
None.

Execution Plan Status:
See attachments to this report.
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MARCH ARB, (AIR FORCE/DERA) - PCA NO. 16985

Progress:
The Air Force is on schedule with the Two-Year Joint CA Execution Plan.  The Regional Board
approved the Rebound Test Report for Building 2307 and commented on the OU-1 ROD
Amendment and Fact Sheet for IRP Sites 31 & 34, and the Draft Final ROD of OU2.  It was
agreed to shut down the OU-2, Site 36, treatment system for confirmation sampling.  That
sampling plan has been approved.  OU-2, Building 2307 Site, had rebound testing and the
Regional Board agreed to a termination of remedial action to allow for hangar construction at
this site.  The Regional Board agreed to the removal of the OU-3, Panero Site, from a FFA site to
a petroleum corrective action site.  Additionally, for cost savings purposes, the Regional Board
has agreed to allow shut-down of the vapor extraction system at the Panero Site for the summer.
This installation has two operating remedial actions: the EGETS OU-1 plume remedy system
and the dual-phase extraction and treatment system at Site 2.  Site 27 remedial action
construction has commenced.

Challenges:
None.

Success Stories:
None.

Execution Plan Status:
See the DTSC Semiannual Performance Report for the Two-Year Joint CA Execution Plan that
has “Status” annotated
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SEMIANNUAL REPORT – NON-SITE ACTIVITIES
STATE WATER RESOURCES CONTROL BOARD/

REGIONAL WATER QUALITY CONTROL BOARDS
DEPARTMENT OF DEFENSE (DoD) PROGRAM

 (January 1 – June 30, 2003)

The State Water Board (Division of Water Quality, Office of the Chief Counsel, and the Division
of Administrative Services) and all nine Regional Water Quality Control Boards (RWQCBs)
charge non-site activities to PCAs 16901, 16905, and 16910.

STATE WATER RESOURCES CONTROL BOARD:

Division of Water Quality:
Program Management and Administration  - PCA NO. 16901

• Coordinated and provided the RWQCBs with guidance to implement restoration of the DoD
Program with DSMOA and Navy Cost Recovery resources.

• Finalized the FY 03-04 DoD Program Workplan, including site-specific facility budgets for
both DSMOA and Navy Cost Recovery.  Prepared the Workplan PCP necessary to
redistribute resources.

• Finalized the Annual Funding Review.

• Coordinated, with the Regional Boards, the development of a standard request letter to
military installations requesting source area information on emergent chemicals.  Attended a
demonstration on perchlorate treatment and technology at Edwards AFB.

• Attended monthly Perchlorate Roundtables, between SWRCB, RBs, DTSC, DHS, OEHHA,
USEPA, and the Cal/EPA Secretary’s Office, to provide a forum for information exchange.

• Maintained a secure Internet Website used by regulators and the military branches for the
preparation of the Cooperative Agreement (CA) Execution Plans (Appendices E and F), the
Annual Funding Review, and Semiannual Performance Reports for the FY 2002-03 and FY
2003-04 CA Application.

• Responded to requests from the military and DTSC regarding DSMOA CA implementation
and the FY 2002-03 and FY 2003-04 CA Application.

• Provided the RWQCBs with DoD Program implementation guidance and relevant
information from the DoD/USACE, the USEPA, and/or DTSC.



34

• Participated in telephone calls and meetings and utilized email to coordinate CA
administrative tasks with DTSC and the RWQCBs.

 
• Coordinated with DTSC management regarding DoD Program management issues, including

the restoration of the DoD program.

• Participated in two CA In-Progress Review meetings with DTSC and the military on
February 27 and June 18.

• Planned, facilitated, and participated in three DoD Program Roundtables with State and
RWQCB participants, as follows:  Two Roundtables on January 16 and May 8, both in
Riverside, and one teleconference on  March 20.  Prepared and distributed minutes of each
Roundtable.

 
• Continued development and maintenance of the DoD Database Program.  Reconciled,

compiled, and transmitted Daily Log Reports to DTSC, as required by the IA.  Reconciled,
compiled, and transmitted the Significant Milestone Reports and the Semiannual
Performance Report to DTSC, as required by the IA.  Developed and transmitted monthly
site and non site-specific Expenditure Reports to affected organizations and the military.

• Participated as a staff assistant on the ‘Improving the Cleanup Process Workgroup’ for
Cal/EPA.

• Assisted RWQCBs with work efforts necessary to upload DoD facility data into GeoTracker.
Provided assistance to the RWQCBs regarding AB2886, which requires electronic reporting
of UST laboratory and locational data into GeoTracker.

• Maintained the DoD Program Internet site:
http://www.swrcb.ca.gov/cwphome/land/dod/intErnet/ including a Program Overview,
Semiannual Performance Reports, Success Stories, Program Managers/Contacts List,
Facilities List, and related links.

• Maintained the DoD Program Intranet site, including the Bimonthly Roundtable Minutes,
training announcements, the technical library, and guidance.

• Reviewed monthly invoice and labor distribution reports; resolved errors and omissions,
when necessary.

 
• Attended training: DSMOA Training.

• Supervised staff, developed duty statements, and prepared performance evaluations.
 
• Prepared timesheets and input daily log and narrative information into the DoD Database

Program.
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Office of the Chief Counsel:
Program Management and Administration  - PCA NO. 16901

• Provided legal assistance to SWRCB and RWQCB staff.
 
• Assisted RWQCBs in ARARs identification.
 
• Prepared timesheets and input daily log and narrative information into the DoD Database

Program.
 
 
Division of Administrative Services:
Program Management and Administration  - PCA NO. 16901

• Prepared and sent monthly DoD Program invoices to DTSC, monitored the Reimbursement
Worksheet for cash availability, and calculated and posted monthly statistics.

• Prepared timesheets and input daily log and narrative information into the DoD Database
Program.

 

REGIONAL WATER QUALITY CONTROL BOARDS:

Program Management and Administration  - PCA NO. 16901

• Provided input to SWRCB regarding restoration of the DoD Program with DSMOA and
Navy Cost Recovery resources.

• Provided input to SWRCB regarding the FY 03-04 DoD Program Workplan.
 
• Using the secure Internet Website, revised the FY 2002-03 and FY 2003-04 Execution Plans

(Appendices E and F) for the Annual Funding Review, including REWs, when necessary,
and annotated Appendices for the Semiannual Performance Report.

• Developed and provided the SWRCB with input for the July through December, 2002
Semiannual Performance Report to DTSC.

• Assisted SWRCB with work efforts necessary to upload DoD facility data into GeoTracker.

• Responded to requests from the military and DTSC regarding the DSMOA CA
implementation.

 
• Coordinated with DTSC management regarding DoD Program management issues.
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• Coordinated, with the SWRCB, the development of a standard request letter to military
installations requesting source area information on emergent chemicals.  Attended a
demonstration on perchlorate treatment and technology at Edwards AFB

• Attended monthly Perchlorate Roundtables, between SWRCB, RBs, DTSC, DHS, OEHHA,
USEPA, and the Cal/EPA Secretary’s Office, to provide a forum for information exchange.

 
• Attended Senior, unit, and technical staff meetings and prepared progress report updates to

RWQCB management.
 
• Participated in three DoD Program Roundtables as follows: Two Roundtables on January 16

and May 8, both in Riverside, and one teleconference on March 20.

• Attended training:  Health and Safety Refresher; Endocrine Disruption; Groundwater
Technology; Ethics; Toxicity; Indoor Health Hazards from PCP-TCE Plumes; Selecting
Water Quality Goals and Limits; Statistics; DNAPL/Fractured Bedrock; Chemical Oxidation
Remedial Techniques; Groundwater-Surface Water Interactions; DSMOA Training; Soil Gas
Analysis; Bioremediation Seminar; Water Quality Standards Academy; NPDES Permits;
MTBE & TBA; Enforcement; Groupwise; Supervision; Word; Violence in the Workplace;
CPR/First Aid; and Written Communication.

• Prepared timesheets and input daily log, milestone, and narrative information into the DoD
Database Program.

• Supervised staff, developed duty statements, and prepared performance evaluations.
 

STATE WATER BOARD AND REGIONAL WATER QUALITY CONTROL BOARDS:

Clerical Support  - PCA NO. 16905
 
• Provided clerical support for the DoD Program professional staff.



ATTACHMENTS

TWO-YEAR JOINT CA EXECUTION PLANS

06-30-03 STATUS
(In Regional Board Order)



SRNAAS_E_063003.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Santa Rosa Naval Auxiliary Air Station  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch Army Corps of Engineers  3. Annual Funding Review  
DTSC Site# 200587  4. 6/30/03 Status  
RB# 1 RB PCA# 169-12 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Technical Memo 
summing up RI 

Prepare Technical  Memo   Review Technical Memo 1 1 

Removal of High 
Priority Surface 
Contamination 

Prepare workplan   Review workplan 1 1 

Develop workplan for 
additional RI 

Prepare workplan   Review workplan for additional RI 1 1 

UST  investigation 
workplan 

Prepare workplan   Review and comment on Draft and 
Final UST investigation workplans  

1 1 

Project Management RPM Project Coordination/ Management   Attend RPM Meetings 1 1 

 4 Site Visits    Site visits 1 1 

 RPM Training   RPM Training 1 1 

UST     Review and comment on Draft and 
Final UST Closure Report 

1 1 

Public Participation Conduct Public Meetings    Assist ACOE with Public 
Participation Process 

1 1 

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Feasibility Study  Prepare Study SOW   Review and comment on draft 
and final documents 

  

UST Corrective 
Action Plan (CAP) 

Prepare UST CAP   Review and comment on draft 
and final CAP 

  

Quarterly 4 Quarterly Groundwater Monitoring Reports    Review and comments on 
documents 

  

Project Management 4 Site Visits   4 site visits   

 RPM Training   Attend applicable training   

 RPM Project Coordination/ Management   Attend RPM meetings   

       

Public Participation Conduct Public Meetings   Ensure adequate public 
participation 

  

       

       



SRNAAS_E_063003.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

     

DTSC Project Manager   Date:  

E-mail   Phone #  

RWQCB Project Manager /s/ Stephen Bargsten  Date: 1/24/02 

E-mail bargs@rb1.swrcb.ca.gov   Phone # (707) 576-2653 

DoD Project Manager /s/ Raj Sandhu  Date: 1/24/02 

E-mail Rsandhu@spk.usace.army.mil  Phone # (916)557-7441 
 



Requa AFS_E_063003.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Requa Air Force Station  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch Air Force  3. Annual Funding Review  

DTSC Site# 200533  4. 6/30/03 Status  
RB# 1 RB PCA# 16913 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Removal of USTs and 
AGTs 

Cape Environmental of Tustin, CA is preparing a 
cost estimate for tank removal. 

1 2 Review and comment 1 2 

USTs removed Tank Removal  Report of Findings 1 2 Review and comment 1 2 

Closure Document Review and comment 1 1 Review and comment. 1 1 

       

       

       

       

       

       

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Subsurface 
Investigation  

Possible installation of monitoring wells and  
subsurface investigation 
 

  Review and comment.   

RI/FS RI/FS initiated as required once tanks are 
removed. 

  Review and comment.   

       

       

       

       

       

       

       

       

     

DTSC Project Manager   Date:  

E-mail   Phone #  

RWQCB Project Manager /s/ Ron Allen  Date: January 10, 2002 

E-mail aller@rb1.swrcb.ca.gov  Phone # (707 576-2848 

DoD Project Manager /s/ Jerry Vincent  Date: January 10,2002 

E-mail GVincent@spk.usace.army.mil  Phone # (916) 557-7452 
 



Eureka-Humboldt Co Airport_E_063003.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  

Name of Installation 
U.S. Naval Aux. Air Station/Eureka-Humboldt County 
Airport NAS Arcata  1. CA-E Submittal  

Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 100571  4. 6/30/03 Status  
RB# 1 RB PCA# 16914 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

 No DOD Funding available      

       

       

       

       

       

       

       

       

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

 No Activities Scheduled       

       

       

       

       

       

       

       

       

       

     

DTSC Project Manager   Date:  

E-mail   Phone #  

RWQCB Project Manager /s/ Ron Allen  Date: January 10,2002 

E-mail aller@rb1.swrcb.ca.gov  Phone # (707) 576-2848 

DoD Project Manager /s/Gerald Vincent  Date: January 10,2002 

E-mail Gvincent@spk.usace.army.mil  Phone # (916) 557-7452 
 



App_EPtOzolJuly03.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation DFSP Ozol, CA  1. CA-E Submittal  
Funding Source   2. 12/31/02 Status  
Service Branch DLA  3. Annual Funding Review  
DTSC Site#   4. 6/30/03 Status  

RB#  RB PCA# 16621 Lead 
RB2 -
RWQCB  5. 12/31/03 Status  

       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

7/30/2002 Prepare and execute a work plan to fully assess the 
Generator Building – Truck Loading Rack Area  

2   2 1 

7/30/2002 Execute biannual self-monitoring program, prepare 
and submit Monitoring and Sampling Report. 

1   1 1 

7/30/2002 Monitor remediation systems, prepare and submit 
2nd quarter System Status Report. 

2   1 2 

9/30/2002 Based on results of Generator Bld’g – Truck 
Loading Rack Area assessment, prepare a work 
plan to expand the remediation system to expedite 
free phase hydrocarbon recovery.  

3   3 3 

10/30/2002 Monitor remediation systems, prepare and submit 
3rd quarter System Status Report. 

2   2 2 

1/31/1003 Execute biannual self monitoring program, prepare 
and submit Monitoring and Sampling Report 

1   1 2 

1/31/2003 Monitor remediation systems, prepare and submit 
4th quarter System Status Report. 

1   1 2 

3/31/2003 Install and start-up expanded free phase 
hydrocarbon recovery system at Generator Bld’g – 
Truck Loading Rack area. 

3   3 3 

4/30/2003 Monitor remediation systems, prepare and submit 
1st quarter System Status Report. 

1   1 2 

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

7/30/2003 Execute biannual self-monitoring program, prepare 
and submit Monitoring and Sampling Report. 

     

7/30/2003 Monitor remediation systems, prepare and submit 
2nd quarter System Status Report. 

     

10/30/2003 Monitor remediation systems, prepare and submit 
3rd quarter System Status Report. 

     

1/31/1004 Execute biannual self monitoring program, prepare 
and submit Monitoring and Sampling Report 

     

1/31/2004 Monitor remediation systems, prepare and submit 
4th quarter System Status Report. 

     

4/30/2004 Monitor remediation systems, prepare and submit 
1st quarter System Status Report. 

     

       

       

       

       



App_EPtOzolJuly03.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

     

DTSC Project Manager   Date:  

E-mail   Phone #  

RWQCB Project Manager /S/ James Ponton  Date: 1/28/2002 

E-mail jdp@rb2.swrcb.ca.gov  Phone # (510) 622-2492 

DoD Project Manager /S/Jack O’Donovan  Date: 1/28/2002 

E-mail jodonovan@desc.dla.mil  Phone # (703) 767-8309 
 



Onizuka_AppxE(06-30-03).doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Onizuka AFS  1. CA-E Submittal  
Funding Source BRAC IV  2. 12/31/02 Status  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 200284  4. 6/30/03 Status  
RB# 2 RB PCA# 16620 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Site Investigation Review of Phase II Site Characterization Work 
Plan 

  Technical reviews 
Comment resolution 
Attend project meetings 

2  

Site Investigation Review of Site Characterization and Baseline 
Human Health Risk Assessment 
 
(Above work activities will be completed under 
Moffett Field NAS; see Moffett App. E & F) 

  Technical reviews 
Track investigation activities to 
ensure progress 
Comment resolution 
Attend project meetings 

1  

       

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

       

       

       

       

     

DTSC Project Manager   Date:  

E-mail   Phone #  

RWQCB Project Manager /s/ Adriana Constantinescu  Date: 01/15/03 

E-mail Avc@rb2.swrcb.ca.gov  Phone # (510) 622-2353 

DoD Project Manager /s/ Wilson Doctor  Date: 12/20/01 

E-mail Doctorwe@efdsw.navfac.navy.mil  Phone # (619) 532-0928 
 



POMAppendixE6-03.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Presidio of Monterey  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch Army  3. Annual Funding Review  
DTSC Site# 300522  4. 6/30/03 Status  
RB# 3 RB PCA# 166-23 Lead RB  5. 12/31/03 Status  
        6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Building 262 Final Closure Report   Conduct technical reviews  2 2 

    Attend comment resolution 
meetings  

2 2 

    Coordinate with Monterey County 
Department of Environmental 
Health 

2 2 

LTM – Landfill 
(POM – 05) 

Long Term Maintenance   Quarterly inspections  1 1 

    Review quarterly LTM reports  2 2 

    Review 5-Year Review Report  2 2 

       

       

       

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

On-going LTM - 
Landfill (POM – 05) 

Long Term Maintenance   Quarterly inspections   

    Review quarterly LTM reports   

       

       

       

       

       

       

       

       

     

DTSC Project Manager none  Date:  

E-mail   Phone #  

RWQCB Project Manager Grant Himebaugh /s/  Date: 12/19/01 

E-mail ghimebau@rb3.swrcb.ca.gov  Phone # 805-542-4636 

DoD Project Manager Melissa Hlebasko /s/  Date: 12/19/01 

E-mail hlebaskm@pom-emh1.army.mil  Phone # 831-393-1284 
 



NASMonterey_E_6-30-03.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation NAAS Monterey  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200636  4. 6/30/03 Status  
RB# 3 RB PCA# 169-39 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

POL Plume       

Interim Operations 
Draft Final Report 

Quarterly groundwater monitoring pending 
selection of final remedy  

  • Conduct technical reviews: 
SI or RI Workplans  

• Attend TRC comment 
meetings  

• Corrective Action Plan  

2 
 
1 
 

2          

2 
 
1 
 
2 

TCE Plume       

Interim Operations 
Draft Final Report 

Quarterly groundwater monitoring pending 
selection of final remedy  

  • Conduct technical reviews: 
RI Workplan (guard wells)  

• Attend TRC comment 
meetings  

• Human Health Risk 
Assessment Phases I & II  

2 
 
1 
 
2 

2 
 
1 
 
2 

Fire Fighting 
Training Facility 

      

 Site Characterization,  
 
Develop Work/Sampling & Analysis Plan,  
 
Develop Worker Health & Safety Plan,  
 
Final Remedial Investigation Report and 
Feasibility Study  
 
 

  • Conduct reviews: Data 
Gap Report  

• Attend TRC comment 
meetings  

• Coordinate with other state 
agencies, ecology 
programs, and Monterey 
County  

2 
 
2 
 

 2 

2 
 
2 
 
2 

Range Areas 
Dump Sites 
Spill Sites 

Site Characterization – all sites    Extended SI – all sites  2 2 

Remedy Selection Proposed Plan  
(2-3 Drafts) 

  • Screen alternatives  
• Review and approve  plan  
• Identify ARARS  
• Coordinate with other state 

agencies, ecology 
programs, EPA, and 
Monterey County  

1 
 

1 
1 
1 

1 
 
1 
1 
1 

       

       
 
 
 
 
 



NASMonterey_E_6-30-03.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Remedy Selection 
Feasibility Study 
Treatability Study 

Decision Document    • Conduct 
treatability/feasibility 
reviews  

• Attend TRC comment 
meetings  

• Coordinate with other state 
agencies, ecology 
programs, EPA, and 
Monterey County  

 

2 
 
 
1 
 
 
1 

2 
 
 
1 
 
 
1 
 

 

Remedy Design Scope Design 
Remedial Design 
(2-3 Drafts)  

  • Negotiate schedule for 
RD/RA  

• Conduct technical reviews  
• Attend comment resolution 

meetings  
• Coordinate with other state 

agencies, ecology 
programs, and EPA  

  

       

       

       

       

       

       

       

       

     

DTSC Project Manager N/A  Date:  

E-mail   Phone #  

RWQCB Project Manager Grant Himebaugh /s/  Date: 12/3/01 

E-mail ghimebau@rb3.swrcb.ca.gov  Phone # 805-542-4636 

DoD Project Manager Jerry Vincent /s/  Date: 11/23/01 
E-mail Gerald.E.Vincent@usace.army.mil  Phone # 916-557-7452 
 



CampRoberts_AppE.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.  

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation CAMP ROBERTS   1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch ARMY NATIONAL GUARD  3. Annual Funding Review  
DTSC Site# 200589  4. 6/30/03 Status  
RB# 3 RB PCA# 16931 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Site Inspection Draft Final Report   Review, Comment and Approve 1 1 

 Final Report   Review, Comment and Approve 1 1 

       

Record of Decision  SI Closure Sites Decision Document   Review, Comment and Approve, 
Sign Record of Decision  

1 1 

Remedial Investigation 
/Feasibility Studies 

Work Plan development   Site Visit 1 1 

 Draft Final Work Plan   Review, Comment and Approve 1 1 

 Final Work Plan   Review, Comment and Approve 1 1 

 Field Work   Site Visit, obtain split/duplicate 
samples as required 

1 1 

 Draft Final Report   Review, Comment and Approve 1 1 

Other RPM Meetings (6) 
RPM Teleconferences (6) 

  Participate in Meetings at the 
Facility  
Participate in Teleconferences 

1 1 

Community Relations Solicit Interest in forming a Restoration Advisory 
Board (RAB) 

  Provide feedback, serve as 
RWQCB POC 

1 3 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Remedial Investigation/ 
Feasibility Study 

Final Report   Review, Comment, Approve   

Record of Decision  IRA Sites Decision Document   Review, Comment and Approve, 
Sign Record of Decision  

  

Interim Removal 
Action(s) 

Scoping   Review, Comment, Site Visit   

 Draft Final Work Plan   Review, Comment and Approve   

 Final Work Plan   Review, Comment and Approve   

 Field Work   Site Visit, obtain split/duplicate 
samples as required 

  

 Draft Final Report   Review, Comment and Approve   

Other RPM Meetings (6)  
RPM Teleconferences (6) 

  Participate in Meetings at the 
Facility  
Participate in Teleconferences 

  

Community Relations 4 RAB Meetings   Attend RAB Meetings and 
Participate as RAB members 

  

RWQCB Project Manager /s/ Linda Stone  Date: 12/21/01 

E-mail lstone@rb3.swrcb.gov  Phone # (805) 542-4695 

DoD Project Manager /s/ John Morrow  Date: 12/21/01 

E-mail John.Morrow@ca.ngb.army.mil  Phone # (805) 238-8922  
 



Lompoc_AppE.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Lompoc, Branch U.S. Disciplinary Barracks  CA-E Submittal  
Funding Source BRAC IV  12/31/02 Status  
Service Branch Army  Annual Funding Review  
DTSC Site# 300583  6/30/03 Status  

RB# 3 
RB 

PCA# 169-30 Lead RB  12/31/03 Status  
       6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

RI:  
ARAR Identification 

1. Identification of potential ARARs 
1. Farm Fuel area 
2. Washrack area 
3. Wood Dump/Landfill  
4. Scarring area 
5. UST areas 

  Provide RWQCB’s ARARs  
Solicit ARARs from other state agencies 
Continue reviewing and refining ARARs  

1 1 

RI:  
Risk Assessment 

2. Draft Risk Assessments, and 
3. Final Risk Assessments for: 
1. Farm Fuel area,  
2. Washrack area 
3. Wood Dump/Landfill  
4. Scarring area 

  Review/comments, approval/acceptance 1 3 

RI: 
Report of Findings 

• Draft RI Reports, and 
• Final RI Reports for: 
1. Farm Fuel area 
2. Washrack area 
3. Wood Dump/Landfill  
4. Scarring area 
5. UST areas 

  Review/comments, approval/acceptance 1 1 

Interim 
Actions/Pilot Tests  
Decision Documents 
(DD) 

• Community involvement,  
• Draft & Workplans, 
• Final Workplans,  
• Field activities, and 
• Findings for: 
1. Farm Fuel area 
2. Washrack area 
3. Wood Dump/Landfill  
4. Scarring area 
5. UST areas 

  Review and comments, & 
approval/accept  
Field oversight,  
Review/Comment, Approval/acceptance 
Public meetings 

1 1 

Feasibility Studies 
(DD)  

• Community involvement,  
• Draft Report, and 
• Final Report for: 
1. Farm Fuel 
2. Washrack area 
3. Wood Dump/Landfill 
4. Scarring area 
5. UST areas 

  Review/comments, approval/acceptance, 
Public meetings 

1 1 



Lompoc_AppE.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Environmental 
Documentation 
CEQA 

• Environmental documents, and 
• Public participation for: 
1. Wood Dump/Landfill Closure 
2. Facility-wide, Cleanup and transfer of 

property 

  Coordination, oversight, review, and 
certification of environmental documents 
Public meetings 

1 1 

Quarterly GW 
Monitoring  

• Field activities, and 
• Reports  

  Field oversight 
Review/comment, approval/acceptance 

1 1 

Other  • RPM Meetings (6) 
• Correspondence/Progress Reports (10) 
• Conference calls  (10) 
• RWQCB Meeting Items/Reports (4)  

  Prepare for and attend meetings 
Review/comment, approval/acceptance 
Participation in discussion/decisions 
Prepare for and attend meetings 

1 1 

 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Environmental 
Documentation 
CEQA 

• Environmental documents, and 
• Public participation for: 
1.  Wood Dump/Landfill Closure 
2.  Facility-wide, Cleanup and transfer of    

property 

  Coordination, oversight, review, and 
certification of environmental documents 
Public meetings 

  

RAP/ROD (DD) • Draft Report 
• Final Report 

  Review/comment, approval/acceptance   

Quarterly GW 
Monitoring  

• Field activities 
• Reports  

  Field oversight 
Review/comment, approval/acceptance 

  

O&M • Plans 
• Implementation 

  Review/comment, approval/acceptance 
Field oversight 

  

Site Closure • Well Abandonment 
• Closure Reports 

  Field oversight 
Review/comment, approval/acceptance 

  

Other  • RPM Meetings (6) 
• Correspondence/Progress Reports (10) 
• Conference calls  (10) 
• RWQCB Meeting Items/Reports (4)  

  Prepare for and attend meetings 
Review/comment, approval/acceptance 
Participation in discussion/decisions 
Prepare for and attend meetings 

  

 
RWQCB Project 
Manager Linda C. Stone /s/  Date: 12/19/01 

E-mail lstone@rb3.swrcb.ca.gov  Phone # 805-542-4695 

DoD Project Manager (for) Eric Waehling (by Frank Crown)  /s/  Date: 12/19/01 

E-mail Waehlinge@lewis.army.mil  Phone # 253-966-1732 
 



San Pedro DFSP DESC 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  

Name of Installation 
 
Defense Fuel Support Point, San Pedro (DFSP)  1. CA-E Submittal  

Funding Source DERA  2. 12/31/02 Status  
Service Branch DESC  3. Annual Funding Review  

DTSC Site# 
Tank Farm, Administration and Pump 
House Areas  4. 6/30/03 Status  

RB#  RB PCA# 16637 Lead RB#4  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Community Relations 1 2 Attend yearly RAB meeting 1 1 

 Project Managers Meeting 1 2 Attend meeting if required 1 2 

 Long Term Monitoring  of groundwater at Tank 
Farm, Administration Area and Pump House Area 

1 1 Project Management, site visit, 
document review 

1 2 

 Long Term monitoring of the remediation system 1 1 Project Management, site visit, 
document review 

1 2 

 Remediation of groundwater at Administration 
area 

1 1 Project Management, site visit, 
document review 

1 2 

       

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Community Relations   Attend yearly RAB meeting   

 Project Managers Meeting   Attend meeting if required   

 Long Term Monitoring  of groundwater at Tank 
Farm, Administration Area and Pump House Area 

  Project Management, site visit, 
document review 

  

 Long Term monitoring of the remediation system   Project Management, site visit, 
document review 

  

 Remediation of groundwater at Administration 
area 

  Project Management, site visit, 
document review 

  

     

DTSC Project Manager   Date:  
E-mail   Phone #  

RWQCB Project Manager /s/Jeffrey Hu  Date: 8/19/2003 

E-mail ghu@rb4.swrcb.ca.gov  Phone # (213) 576-6736 
DoD Project Manager /s/ Hasan Dogrul  Date: 4/15/2003 

E-mail hdogrul@desc.dla.mil  Phone # (703) 767-8308 
 



NorwalkDFSP Annual Funding 2003 july 25.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Norwalk, Fuel Terminal DFSP  1. CA-E Submittal  
Funding Source DWCF  2. 12/31/02 Status  
Service Branch DLA  3. Annual Funding Review  

DTSC Site#    300047 
Tank Farm, Truck Rack, Water Tank 
Area, Buried Oily waste southwest area  4. 6/30/03 Status  

RB# 4 RB PCA# 166-38 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

 Community Involvement 1 1 Attend semi-annual RAB meeting 1 2 

 Project Managers Meeting 1 1 Attend meeting as required 1 2 

LTM Long term remediation system O&M, Monitoring 
to determine optimal performance and efficiency 
of system. 

1 1 Project Management, site visit, 
document review.  

1 2 

LTM Semi-annual sampling of on- and off-site wells   1 1 Project Management, site visit, 
document review   

2 2 

RA Remedial Actions for Truck Rack and Above 
Ground Tank areas. 

3 3 Project Management, site visit, 
document review 

3 3 

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

 Community Involvement   Attend semi-annual RAB meeting   

 Project Managers Meeting   Attend meeting as required   

LTM Long term remediation system O&M, Monitoring 
to determine optimal performance and efficiency 
of system., 

  Project Management, site visit, 
document review 

  

LTM Semi-annual sampling  of on- and off-site wells     Project Management, site visit, 
document review   

  

       

       

 
     

DTSC Project Manager     N/A  Date:  

E-mail   Phone #  

RWQCB Project Manager /s/  Ana Townsend  Date: 04/10/03 

E-mail aveloz@rb4.swrcb.ca.gov  Phone #  (213) 576-6738 

DoD Project Manager /s/  Kola Olowu  Date: 04/10/03 

E-mail kolowu@desc.dla.mil  Phone # (703) 767-8316 
 



OxnardCamarilloArpt_AppE.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Camarillo Airport  1. CA-E Submittal  
Funding Source DERP-J09CA0126  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 300576  4. 6/30/03 Status  
RB# 4 RB PCA# 169-43 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

       

Draft Supplemental  RI 
 

Field Investigation report 
  

  Review and comment 2 2 

 Technical review meeting    2 2 

Draft FS/RAP Field investigation and report   Review and comment 1 2 

 Technical review meeting    1 1 

Final supplemental RI Final RI report   Review and comment 1 1 

Final FS/RAP Final report      

       

       

       

       

       

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Monitoring report Start Groundwater Monitoring    Review and comment   

  
Technical review 

     

       

       

       

       

       

       

       

       

     
CCRWQCB Project 
Manager /S/ Mr. Peter Raftery  Date: 2/6/2002 

E-mail Praftery@rb4.swrcb.ca.gov  Phone # 213-576-6796 

DoD Project Manager /S/ TAWNY TRAN  Date: 2/6/2002 

E-mail TTRAN@SPL.USACE.ARMY.MIL  Phone # 213-452-3991 
 



DavisTrans_E_063003.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; [4] Delayed, will finish in Year 2; 
[5] Delayed, carryover to Out-Years; and [6] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Davis Transmitter Site - McClellan AFB  1. CA-E Submittal  
Funding Source BRAC IV  2. 12/31/02 Status  
Service Branch AFBCA  3. Annual Funding Review  
DTSC Site# 100266  4. 6/30/03 Status  
RB# 5 RB PCA# 166-52 Lead RWQCB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Remedial Action 
Operations 

4 Each Davis Quarterly Operations and 
Monitoring Report (F)   • Review and Comment  1 

Proposed Plan Davis Site Proposed Plan (D, DF, F)   • Review, Comment, and 
Approve 

 5 

Proposed Plan Davis Site Proposed Plan Public Meeting   • Participate in Meeting  5 

Program Management 2 Each Site Inspections   • Attend Site Inspections  1 

Program Management 2 Each Technical Specific Meetings   • Participate in Meetings  1 

UST 1 UST Work Plan (D, F)   • Review, Comment, and 
Approve 

 5 

       

       

       

       

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Remedial Action 
Operations 

4 Each Davis Quarterly Operations and 
Monitoring Report (F)   • Review and Comment  1 

Record of Decision Davis Site Record of Decision (D, DF, F)   • Review, Comment, and 
Approve 

 5 

Program Management 2 Each Site Inspections   • Attend Site Inspections  1 

Program Management 2 Each Technical Specific Meetings   • Participate in Meetings  1 

UST 1 UST Work Plan (D, F)   • Review, Comment, and 
Approve 

 1 

UST UST Closure Report (F)   • Review, Comment, and 
Approve 

 5 

       

       

       



DavisTrans_E_063003.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, will finish in Year 1; [4] Delayed, will finish in Year 2; 
[5] Delayed, carryover to Out-Years; and [6] Tasks will not be performed. 

     

DTSC Project Manager Kevin Depies /s/  Date: 12/21/01 

E-mail Kdepies@dtsc.ca.gov  Phone # 916-255-3688 

RWQCB Project Manager James D. Taylor /s/  Date: 12/21/01 

E-mail Taylorjd@rb5s.swrcb.ca.gov  Phone # 916-255-3069 

DoD Project Manager Paul Brunner /s/  Date: 12/20/01 

E-mail Pbrunner@afbda1.hq.af.mil  Phone # 916-643-1250 x201 
 



Titan1A_AppEJuly2003rev.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Beale Air Force Base, Titan I-A Missile Facility  1. CA-E Submittal X 
Funding Source DERP  2. 12/31/02 Status x 
Service Branch USACE, Sacramento District  3. Annual Funding Review  
DTSC Site#  100525  4. 6/30/03 Status x 
RB# 5 RB PCA# 169-51 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Feasibility Study Finish Focused Feasibility Study-pilot study   Review and comment on focused 
FS Report. 

2 2 

Remedial Investigation Start and implement Site Wide Remedial 
Investigation 
 
 
Risk Assessment 

  Review and comment on extended 
Remedial Investigation Work 
Plan. 
 
Review and comment on Risk 
Assessment. 

2 
 
 
 
3 

2 
 
 
 
3 

Remedial Action Determine best Remedial Action approach   Review and comment on 
Remedial Action proposal. 

3 3 

NPDES Permit  Report of Waste Discharge   Review NPDES permit required 
monitoring reports for treatment 
system. 

1 1 

Remedial Action 
(Long Term 
Monitoring) 

Quarterly Groundwater Monitoring (4)   Review and comment on quarterly 
groundwater and NPDES monthly 
reports. 

1 1 

Work Plan Corrective Action Plan   Review and comment on 
Corrective Action Plan.  Meet 
with the Army to negotiate terms 
and conditions. 

3 3 

 Public Information Outreach (1)   Attend Public Information 
Outreach Meeting. 

1 1 

 Meetings (6)   Attend Technical Review 
Meetings. 

1 1 

 Site Visit   Conduct two (2) site visits during 
Remedial Investigation. 

2 2 

       

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Remedial Action 
(Long Term 
Monitoring) 

Quarterly Groundwater Monitoring (4)   Review and comment on quarterly 
groundwater and NPDES monthly 
reports. 

  

NPDES Permit  Report of Waste Discharge   Review NPDES permit required 
monitoring reports for treatment 
system, if operating. 

  

 Public Information Outreach (2)   Attend Public Information 
Outreach Meetings. 

  

 Meetings (4)   Attend Technical Review 
Meetings. 

  



Titan1A_AppEJuly2003rev.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

     

DTSC Project Manager   Date:  

E-mail   Phone #  

RWQCB Project Manager Robert Reeves /s/ Date: 3 March 2003 

E-mail reevesr@rb5s.swrcb.ca.gov  Phone # (916) 255-3051 

DoD Project Manager Brenda Pedersen /s/ Date: 29 January 2002 

E-mail bpedersen@spk.usace.army.mil  Phone # (916) 557-6771 
 



Titan1B_AppEJuly2003rev.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Beale Air Force Base, Titan I-B Missile Facility  1. CA-E Submittal X 
Funding Source DERP  2. 12/31/02 Status  x 
Service Branch USACE, Sacramento District  3. Annual Funding Review  
DTSC Site#  100567  4. 6/30/03 Status x 
RB# 5 RB PCA# 169-55 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Work Plan Lead Removal Feasibility Study   Review and comment on Work 
Plan 

2 2 

Corrective Action Corrective Action Plan   Review and comment on 
Corrective Action Plan.  Meet 
with the Army to negotiate terms 
and conditions. 

3 3 

 Site Visit   Conduct one (1) site visit during 
field activities. 

1 1 

 Meetings (4)   Attend Technical Review 
meetings. 

2 2 

 Public Information Outreach (1)   Attend Public Information 
Outreach Meeting. 

3 3 

       

       

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Closure Report Site Closure Report (to include UST Closure 
Report and Corrective Action Report) 

  Review and issue closure letter   

 Meetings (6)   Attend Technical Review 
Meetings. 

  

 No Further DoD Action   Issue concurrence letter.   

 Site Visit   Conduct one (1) site visit during 
field activities. 

  

 Meetings (4)   Attend Technical Review 
meetings. 

  

 Public Information Outreach (1)   Attend Public Information 
Outreach Meeting. 

  

     

DTSC Project Manager   Date:  

E-mail   Phone #  

RWQCB Project Manager Robert Reeves /s/ Date: 3 March 2003 

E-mail reevesr@rb5s.swrcb.ca.gov  Phone # (916) 255-3051 

DoD Project Manager Brenda Pedersen /s/ Date: 29 January 2002 

E-mail bpedersen@spk.usace.army.mil  Phone # (916) 557-6771 
 



Titan1C_AppEJuly2003rev.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Beale Air Force Base, Titan I-C Missile Facility  1. CA-E Submittal X 
Funding Source DERP  2. 12/31/02 Status X 
Service Branch USACE, Sacramento District  3. Annual Funding Review  
DTSC Site# 100568  4. 6/30/03 Status x 
RB# 5 RB PCA# 169-54 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

 Abandon wells/fill in USTs*   Review Work Plan and 
comment* 

2 2 

 Site Closure Report*   Review and issue Closure 
letter* 

3 3 

 Meetings  (4)*   Attend technical meetings* 1 1 

 Public Information Outreach (1)*   Attend Public Information 
Outreach meeting* 

3 3 

 * - tasks and California DSMOA services are 
contingent upon the Army securing funding during 
the cooperative agreement period, regardless of 
year 1 or year 2.  

     

 Rights of Access    Continue assisting Corps of 
Engineers with Rights of Access 
Issues with Landowner, to allow 
site closure when funding 
becomes available again. 

  

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

 Secure Silo* 2  Review and issue comments*   

 Site Closure/ No Further Action*   Review and issue comments*   

 Meeting (2)*   Attend technical meeting*   

 Public Information Outreach (1)*   Attend Public Information 
Outreach meeting* 

  

 * - tasks and California DSMOA services are 
contingent upon the Army securing funding during 
the cooperative agreement period, regardless of 
year 1 or year 2. 

     

 Rights of Access   Continue assisting Corps of 
Engineers with Rights of Access 
Issues with Landowner, to allow 
site closure when funding 
becomes available again. 

  



Titan1C_AppEJuly2003rev.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

DTSC Project Manager   Date:  

E-mail   Phone #  

RWQCB Project Manager Robert Reeves /s/ Date: 3March 2003 

E-mail bartonj@rb5s.swrcb.ca.gov  Phone # (916) 255-3051 

DoD Project Manager Brenda Pedersen /s/ Date: 29 January 2002 

E-mail bpedersen@spk.usace.army.mil  Phone # (916) 557-6771 
 



DQUniv_AppEJuly2003rev_.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation  Deganawidah-Quetzalcoatl University  1. CA-E Submittal X 
Funding Source  DERP  2. 12/31/02 Status x 
Service Branch  USACE, Sacramento District  3. Annual Funding Review  
DTSC Site#  100570  4. 6/30/03 Status x 
RB# 5 RB PCA# 169-59 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

 

Preliminary 
Assessment  

Complete Preliminary Site Assessment Report for 
review and comment 

  Review and comment on revised 
Preliminary Assessment Report. 

2 2 

Site Inspection Draft 
Final Report 

Complete Site Inspection Report for review and 
comment 
 
Prepare Decision Document for Long-Term 
Monitoring (Optional) 

   2 
 
 
1 

2 
 
 
1 

Long-Term Monitoring Quarterly Groundwater Monitoring (4) 
 
 
 
Develop accurate Operations & Maintenance cost 
estimate for future budgeting 
Periodic review of compliance w/project goals  

  Review and comment four times a 
year on the submitted groundwater 
monitoring reports. 
 
Review current progress and meet 
with Federal agency to discuss the 
details and progress of the project. 

3 
 
 
 
3 
 
3 

3 
 
 
 
3 
 
3 

 Bi-annual meetings (2)   Technical Review Meetings to 
discuss the contents of the 
quarterly report and to determine 
if additional work is required. 

2 3 

 Public Meeting (1) (Optional)   Public informational meeting to 
present results of the Preliminary 
Assessment & Site Investigation 
Report 

3 3 

 Site Visit   Conduct one (1) site visit  2 3 

 



DQUniv_AppEJuly2003rev_.doc 
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YEAR 2 July 1, 2003 to June 30, 2004 
   

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Long-Term Monitoring Quarterly Groundwater Monitoring (4) 
 
 
 
Develop accurate Operations & Maintenance cost 
estimate for future budgeting 
Periodic review of compliance w/project goals  

  Review and comment four times a 
year on the submitted groundwater 
monitoring reports. 
 
Review current progress and meet 
with Federal agency to discuss the 
details and progress of the project. 

  

 Bi-annual meetings (2)   Technical Review Meetings to 
discuss the contents of the 
quarterly report and to determine 
if additional work is required. 

  

 Site Visit   Conduct one (1) site visit    

     

DTSC Project Manager   Date:  

E-mail   Phone #  
RWQCB Project Manager Robert Reeves /s/ Date: 3 March 2003 

E-mail reevesr@rb5s.swrcb.ca.gov  Phone # (916) 255-3051 

DoD Project Manager Peter Broderick /s/ Date: 19 December 2001 

E-mail pbroderick@spk.usace.army.mil  Phone # (916) 557-7430 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation George Air Force Base – Reuse Activities  1. CA-E Submittal  
Funding Source BRAC  2. 12/31/02 Status  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 400071  4. 6/30/03 Status  
RB# 6 RB PCA# 16661 Lead Water Board  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Site Investigation 
Report 

Dieldrin – Phase I Groundwater and Soil               
Investigation Report 

2 2 Review, comment and approve 2 2 

Report Well Destruction Workplan  2 2 Review, comment and approve 2 2 

Report Well Destruction Report 1 1 Review, comment and approve 1 1 

Work Plan Original and 2nd Skeet Ranges Characterization 
Work Plan 

2 2 Review, comment and approve 2 2 

Closure Plan Skeet Range Closure Plan 2 2 Review, comment and approve 2 2 

EE/CA Original and 2nd Skeet Ranges EE/CA 2 2 Review, comment and approve 2 2 

Closure Report Original and 2nd Skeet Range Closure Report 1 2 Review, comment and approve 1 2 

FOST/SEBS Subparcel D-5b (Cal/Nev Parcel) 2 2 Review, comment and approve 2 2 

 RPM Meetings 1 2 Attend and comment 1 2 

 Status reports to Regional Water Quality Control 
Board 

N/
a 

N/
a Oral or Written 1 2 

 AFRPA Program Peer Review 2 2 Participate 2 2 

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Work Plan EOD Range Soil Investigation Work Plan 4  Review, comment and approve   

Work Plan Basewide EBS Data Gap Investigation Work Plan 3  Review, comment and approve   

Closure Report EOD Range Soil Investigation Closure Report 3  Review, comment and approve   

Closure Report Basewide EBS Data Gap Investigation Report 1  Review, comment and approve   

Report Well Destruction Report 1  Review, comment and approve    

 RPM meetings 1  Attend and comment   

 Status reports to Regional Water Quality Control 
Board 

N/
a 

 Oral or Written   

 AFRPA Program Review  1  Participate   

       

     

DTSC Project Manager Not applicable  Date:  

E-mail   Phone #  

RWQCB Project Manager Jehiel W. Cass /s/  Date: 02/21/02: 12/13/02: 8/5/03 

E-mail jcass@rb6v.swrcb.ca.gov  Phone # 760-241-2434 

DoD Project Manager Tony Wong /s/  Date: 12/18/01 

E-mail tong.wong@afrpa.pentagon.af.mil  Phone # 916-643-6420 x 103 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation George Air Force Base – Operable Unit Three  7. CA-E Submittal  
Funding Source BRAC  8. 12/31/02 Status  
Service Branch Air Force  9. Annual Funding Review  
DTSC Site# 400071  10. 6/30/03 Status  
RB# 6 RB PCA# 16661 Lead Water Board  11. 12/31/03 Status  
       12. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Report Annual 2001 BWGWM Report (applies to all 
OUs) 

2 2 Review, comment and approve 2 2 

Report Annual 2002 BWGWM Report (applies to all 
OUs) 

1 1 Review, comment and approve 1 1 

Report  Long-Term Maintenance and Monitoring Plan – 
OU3 Landfills  

2 2 Review, comment and approve 2 2 

WQPS Report  Water Quality Protection Standards (WQPS) –
OU3 SEDA Landfill 

2 2 Review, comment and approve 2 2 

Report Site OT-69 Phase I TCE Investigation Report 1 2 Review, comment and approve 1 2 

Report Site OT-51 Vapor Point Installation Post 
Construction Report 

1 2 Review, comment and approve 1 2 

SAP OT-69 Phase II TCE Investigation SAP 
Addendum 

1 1 Review, comment and approve 1 1 

ESD for ROD Site OT-51 Explanation of Significant Differences 
(ESD) 

2 2 Review, comment and approve 2 2 

ESD for ROD Site FT-19b and LF-35 ESD 1 1 Review, comment and approve 1 1 

Report Site OT-51 Start-up Report 2 2 Review, comment and approve 2 2 

Report Semi-Annual Remedial Action for Sites WP-17, 
FT-19a, FY-19c, OT-51 and Landfills  DP-03, 
DP-04, LF-12, LF-14 and SEDA Report 

1 2 Review, comment and approve 1 2 

SAP Sampling and Analysis Plan Addendum, 
Background and Compliance Well Installation for 
OU 3 Landfills  DP-03, LF-12 and LF-14 

1 2 Review, comment and approve 1 2 

 Field Oversight 1 1 Conduct 1 1 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Report Annual 2002 BWGWM Report (applies to all 
OUs) 

1  Review, comment and approve 1  

Report Annual 2003 BWGWM Report (applies to all 
OUs) 

1  Review, comment and approve 1  

Work Plan Site WP-17 Additional Bioventing Investigation 
Well Installation Work Plan 

3  Review, comment and approve 3  

Work Plan Site OT-69 Phase II Site Investigation Work Plan 1  Review, comment and approve 1  

Report Semi-Annual Remedial Action for Sites WP-17, 
FT-19a, FY-19c, OT-51 and Landfills  DP-03, 
DP-04, LF-12, LF-14 and SEDA 

1  Review, comment and approve 1  

Report  Background and Compliance Well Installation for 
OU 3 Landfills  DP-03, LF-12 and LF-14 Report 

1  Review, comment and approve 1  

Work Plan Site FT-19b Closure Plan 1  Review, comment and approve  1  

ESD for ROD Site FT-19b and LF-35 ESD 1  Review, comment and approve 1  
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 Status review meetings 1  Participate 1  

 Field Oversight and Sampling Activities 1  Conduct 1  

       

     

DTSC Project Manager Not applicable  Date:  

E-mail   Phone #  

RWQCB Project Manager Jehiel W. Cass /s/  Date: 02/21/02: 12/13/02: 8/5/03 

E-mail jcass@rb6v.swrcb.ca.gov  Phone # 760-241-2434 

DoD Project Manager Tony Wong /s/  Date: 12/18/01 

E-mail tong.wong@afrpa.pentagon..af.mil  Phone # 916-643-6420 x 103 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation George Air Force Base – Operable Unit Two  13. CA-E Submittal  
Funding Source BRAC  14. 12/31/02 Status  
Service Branch Air Force  15. Annual Funding Review  
DTSC Site# 400071  16. 6/30/03 Status  
RB# 6 RB PCA# 16661 Lead Water Board  17. 12/31/03 Status  
       18. 6/30/04 Status  
 
CA Period 1 JUL 02 – 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Report Extraction Well (Bioventing & SVE) Installation 
Report 

1 2 Review, comment and approve 1 2 

Work Plan Work Plan - H2O2 Treatment for Biofouled Wells  2 2 Review, comment and approve 2 2 

Report Semi-Annual OU-2 SVE IRA Process Report 1 2 Review, comment and approve 1 2 

Report Free-Product Recovery System ITIRs  1 2 Review 1 2 

Work Plan ST-58 SVE System Design and Installation Plan 2 2 Review, comment and approve 2 2 

Work Plan OU2 SVE IRA System Design and Installation 
Plan 

2 2 Review, comment and approve 1 2 

FS  OU 2 Feasibility Study 1 3 Review, comment and approve 1 3 

 Field Oversight and Sampling Activities 1 2 Participate 1 2 

 Status review meetings 1 2 Participate 1 2 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

SAP  Sites ST-54 and ST-57 Source Area Site 
Investigation, Sampling and Analysis Plan 
Addendum 

3  Review, comment and approve   

SAP  Site ST-67 Aboveground Storage Tank (AST Site 
Investigation, Sampling and Analysis Plan 
Addendum 

3  Review, comment and approve   

Report Free-Product Recovery System ITIRs  1  Review   

Report OU 2 SVE IRA Process Report 1  Review, comment and approve   

FS  OU 2 Feasibility Study 1  Review, comment and approve   

Proposed Plan  OU 2 Proposed Plan  3  Review, comment and approve   

Report OU-2 Risk Assumptions Document 1  Review, comment and approve    

Report OU-2 Risk Assessment Document 1  Review, comment and approve    

 Field Oversight and Sampling Activities 1  Participate   

 Status review meetings 1  Participate   

     

DTSC Project Manager Not applicable  Date:  

E-mail   Phone #  

RWQCB Project Manager Jehiel W. Cass /s/  Date: 02/21/02: 12/13/02: 8/5/03 

E-mail jcass@rb6v.swrcb.ca.gov  Phone # 760-241-2434 

DoD Project Manager Tony Wong /s/  Date: 12/18/01 

E-mail tony.wong@afrpa.pentagon.af.mil  Phone # 916-643-6420 x 103 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation George Air Force Base – Operable Unit One  19. CA-E Submittal  
Funding Source BRAC  20. 12/31/02 Status  
Service Branch Air Force  21. Annual Funding Review  
DTSC Site# 400071  22. 6/30/03 Status  
RB# 6 RB PCA# 16661 Lead Water Board  23. 12/31/03 Status  
       24. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Report Geological  Conceptual Site Model – OU 1 2 2 Review, comment and approve 2 2 

Report Hydrogeological Site Conceptual Model  1 1 Review, comment and approve 1 1 

Report Phase IV Data Gaps Investigation Sampling and 
Analysis Plan Addendum  

1 1 Review, comment and approve 1 1 

Report Revised Draft 5-Yr ROD Review Document 3 3 Review, comment and approve 3 3 

Report NZ-55 Conversion to Extraction Well Report 2 2 Review, comment and approve 2 2 

Report Tech Memo – Spills and Leaks Related to OU 1 2 2 Review, comment and approve 2 2 

Report Process Monitoring, , Third Quarter 2002, OU 1 
Groundwater Extraction/Treatment System Report 

1 2 Review and comment 1 2 

SAP Site CG-70 Source Area Site Investigation, 
Sampling and Analysis Plan Addendum 

1 3 Review, comment and approve 1 3 

 Status review meetings 1 2 Participate 1 2 

 Field oversight and sampling activities 1 2 Participate 1 2 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

SAP  Site CG-70 Source Area Site Investigation, 
Sampling and Analysis Plan Addendum 

1  Review, comment and approve   

SAP Site CG-70, Alternate Discharge Point Work Plan 4  Review, comment and approve   

SAP  Site CG-70 Well Modifications, Work Plan 1  Review, comment and approve   

Report  Phase IV Data Gaps Investigation Report 1  Review, comment and approve   

Report   Process Monitoring, Fourth Quarter 2002, OU 1 
Groundwater Extraction/Treatment System Report 

1  Review and  comment   

Report   Process Monitoring, First Quarter 2003, OU 1 
Groundwater Extraction/Treatment System Report 

1  Review and comment   

Report 5-Yr ROD Review Document 1  Review, comment and approve   

Report Hydrogeological Site Conceptual Model  1  Review, comment and approve    

Report Phase IV Data Gaps Investigation Sampling 
and Analysis Plan Addendum  

1  Review, comment and approve   

Report, Status OU-1 Shutdown Approach 1  Review, comment and approve    

 Field Oversight and Sampling Activities 1  Participate   

 Status review meetings 1  Participate   

 OP&S Review 1  Review and comment   
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DTSC Project Manager Not Applicable  Date:  

E-mail   Phone #  

RWQCB Project Manager Jehiel W. Cass /s/  Date: 02/21/02: 12/13/02: 8/5/03 

E-mail jcass@rb6v.swrcb.ca.gov  Phone # 760-241-2434 

DoD Project Manager Tony Wong /s/  Date: 12/18/01 

E-mail tong.wong@afrpa.pentagon.af.mil  Phone # 916-643-6420 x 103 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Camp Anza  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 400509  4. 6/30/03 Status  
RB# 8 RB PCA# 16983 Lead RWQCB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Draft RI/FS Field RI investigation and reports for C-9   Review and comment 2 2 

 Technical Review Meeting   Attend meeting 
Site visit 

4 2 

Final RI/FS Final RI/FS report site C-9   Review and comment 2 2 

 Technical Review Meeting   Attend meeting 4 3 

 RI Remedial Investigation Work Plan UST site B2 
(Draft, Draft final) 
 
Remedial Investigation Report UST site B2 (Draft, 
Draft final) 

  Review and comment 
Attend meeting 
site visit 
Review and comment 
Attend meeting 
 

1 3 

 Remedial Investigation Work Plan UST Site B10 
(Draft, Draft final) 
 
Remedial Investigation Report UST site B10 
(Draft, Draft final) 

  Review and comment 
Attend meeting 
site visit 
Review and comment 
Attend meeting 
 

1 3 

       

       

       

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

PRP report Define PRPs for site C2A   Review and comment 
 

  

Sampling Report Ground Water Monitoring Begins for site C-9 
 
Ground Water Monitoring at UST Site B2 and B10 

  Review and comment 
 
Review and comment 

  

 Work Plan and Report.      
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DTSC Project Manager                  Regional Board Lead  Date:  

E-mail   Phone #  

RWQCB Project Manager Patricia Hannon      /s/  Date: 12/20/01 

E-mail phannon@rb8.swrcb  Phone # 909-782-4498 

DoD Project Manager TAWNY TRAN     /s/  Date: 1/23/02 

E-mail TTRAN@SPL.USACE.ARMY.MIL  Phone # 213-452-3991 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Joint Forces Training Base (Formerly LAAFRC)   1. CA-E Submittal  
Funding Source ERA  2. 12/31/02 Status  
Service Branch ARMY National Guard  3. Annual Funding Review  
DTSC Site# 400332  4. 6/30/03 Status  
RB
# 8 RB PCA# 16982 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Remedial 
Investigations/ 
Feasibility Studies 

OU-3 Phase 1 Final Report 1  Review, Comment and Approve 1 1 

 Phase 2 Field Work 2  Site Visit 2 2 

 OU-3 Phase 2 Draft Report 1  Review, Comment and Approve 1 1 

 OU-1 Phase 2 Tech Memo  2  Review, Comment and Approve 2 2 

 OU-1 Phase 2B Field Work 2  Site Visit 2 2 

 OU-1 Phase 2b Draft Report 2  Review, Comment and Approve 2 2 

 OU-2 Phase 2 Tech Memo  2  Review, Comment and Approve 2 2 

 OU-2 Phase 2B Field Work 2  Site Visit 2 2 

 OU-2 Phase 2b Draft Report 1  Review, Comment and Approve 1 2 

Petroleum Sites RI/FS 
RPT/CAP 

Phase 1 Draft Report 1  Review, Comment and Approve 1 1 

 Phase 1 Draft Final Report 1  Review, Comment and Approve 1 1 

 Phase 1 Final Report 1  Review, Comment and Approve 1 1 

 Phase 2 Field Work 1  Site Visit 1 1 

 Phase 2 Draft Report 1  Review, Comment and Approve 1 1 

Record of Decision 
/RAP 

South Landfill Decision Document 2  Review, Comment and Approve, 
Sign Record of Decision  

2 2 

Remedial Design Fuel Farm Office System Pilot Study 2  Review, Comment and Approve 2 2 

 Fuel Farm Office System Construction 2  Site Visit 2 2 

Remedial Action Building 35 Operation and Maintenance Quarterly 
Reports 

1  Review, Comment, Site Visit 1 1 

 JP4 Tank Farm Operation and Maintenance 
Quarterly Reports 

1  Review, Comment, Site Visit 1 1 

 JP4 Containment Operation and Maintenance 
Quarterly Reports 

1  Review, Comment, Site Visit 1 1 

 CFR Area Operation and Maintenance Quarterly 
Reports 

1  Review, Comment, Site Visit 1 1 

 Landfill Area Operation and Maintenance 
Quarterly Reports 

1  Review, Comment, Site Visit 
 

1 1 

 Fuel Farm Office Operation and Maintenance 
Quarterly Reports 

1  Review, Comment, Site Visit 1 1 

 Building 9/Hanger 1 Operation and Maintenance 
Quarterly Reports 

1  Review, Comment, Site Visit 1 1 

 Building 158 Operation and Maintenance 
Quarterly Reports 

1  Review, Comment, Site Visit 1 1 

 Annual and Quarterly Groundwater Monitoring 
Reports 

1  Review, Comment, Site Visit 1 1 
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UST Closure Report Building 244 Closure Report 1  Review, Comment, Issue Closure 
Letter 

1 1 

 Building 27 Closure Report 1  Review, Comment, Issue Closure 
Letter 

1 1 

 Building 43 Closure Report 1  Review, Comment, Issue Closure 
Letter 

1 1 

 Building 25 Closure Report 1  Review, Comment, Issue Closure 
Letter 

1 1 

 Building 2 Closure Report 1  Review, Comment, Issue Closure 
Letter 

1 1 

 Building 37 Closure Report 1  Review, Comment, Issue Closure 
Letter 

1 1 

Program Management 11 RPM Meetings 1  Participate in Meetings at the 
Facility 

1 1 

 10 RPM Teleconferences 1  Participate in Meetings 1 1 

Community Relations 4 RAB Meetings 1  Attend RAB Meetings and 
Participate as RAB members 

1 1 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Remedial 
Investigation/ 
Feasibility Study 

OU-3 Phase 2 Draft Final Tech Memo    Review, Comment, Approve   

 OU-1 Phase 2B Draft Tech Memo    Review, Comment, Approve   

 OU-1 Phase 2B Draft Final Tech Memo    Review, Comment, Approve   

 OU-2 Phase 2b Draft Tech Memo    Review, Comment, Approve   

 OU-2 Phase 2b Draft Final Tech Memo    Review, Comment, Approve   

 OU-1, OU-2, OU-3 Feasibility Study   Review, Comment, Approve   

 OU-1, OU-2, OU-3 RI/FS Final Report   Review, Comment, Approve   

Petroleum Sites RI/FS 
RPT/CAP 

Phase 1 Draft Final Tech Memo    Review, Comment, Approve   

 Phase 1 Final Tech Memo    Review, Comment, Approve   

Remedial Design JP4 Containment Phyto Barrier Installation    Site Visit, Review, Comment   

 Landfill System Relocation   Site Visit, Review, Comment   

 Fuel Farm Office System Upgrade   Site Visit, Review, Comment   

Remedial Action Building 35 Operation and Maintenance Quarterly 
Reports 

  Review, Comment, Site Visit   

 JP4 Tank Farm Operation and Maintenance 
Quarterly Reports 

  Review, Comment, Site Visit   

 JP4 Containment Operation and Maintenance 
Quarterly Reports 

  Review, Comment, Site Visit   

 CFR Area Operation and Maintenance Quarterly 
Reports 

  Review, Comment, Site Visit   

 Landfill Area Operation and Maintenance 
Quarterly Reports 

  Review, Comment, Site Visit 
 

  

 Fuel Farm Office Operation and Maintenance 
Quarterly Reports 

  Review, Comment, Site Visit   

 Building 9/Hanger 1 Operation and Maintenance 
Quarterly Reports 

  Review, Comment, Site Visit   

 Building 158 Operation and Maintenance 
Quarterly Reports 

  Review, Comment, Site Visit   

 Annual and Quarterly Groundwater Monitoring 
Reports 

  Review, Comment, Site Visit   

Program Management 11 RPM Meetings   Participate in Meetings at the 
Facility 

  

 10 RPM Teleconferences   Participate in Meetings   
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Community Relations 4 RAB Meetings   Attend RAB Meetings and 
Participate as RAB members 

  

     

DTSC Project Manager   Date:  

E-mail   Phone #  

RWQCB Project Manager /s/ John Broderick  Date: 11/26/01 

E-mail jbroderic@rb8.swrcb.gov  Phone # (909) 782-4494 

DoD Project Manager /s/ Guy Romine  Date: 11/15/01 

E-mail Guy.Romine@azdema.state.az  Phone # (562) 795-2821 
 



CALIFORNIA STATE WATER RESOURCES CONTROL BOARD 
 

SUCCESS STORIES 
 JANUARY 1 – JUNE 30, 2003 

(Extracted from Semiannual Performance Reports) 
 
 
 

SAN FRANCISCO BAY REGIONAL WATER QUALITY CONTROL 
BOARD 
 
TRAVIS AIR FORCE BASE, (AIR FORCE/DERA) – PCA NO.  16619 
The Final ROD was signed in January 2003.  Seventeen USTs were closed throughout the base. 
 
HAMILTON ARMY AIRFIELD, (ARMY/BRAC I&II) – PCA NO. 16635 
Agreements have been reached to support the Army’s desire for Early Transfer of the Main 
Airfield Parcel and to support the Hamilton Wetlands Restoration Project’s interest in moving 
forward on the wetlands development. 
 
 
CENTRAL COAST REGIONAL WATER QUALITY CONTROL BOARD 
 
FORMER FT. ORD ARMY BASE/PRESIDIO OF MONTEREY ANNEX, (ARMY BRAC 
I/II) - PCA NO. 16622 
The Track 0 Finding of Suitability to Transfer will pass title for 1,234 acres of former Army land 
containing 1,184 buildings and structures.  This is the former Fort Ord’s most complicated land 
transfer to-date.   
 
VANDENBERG AFB (AIR FORCE/DERA) - PCA NO. 16626 
The latest Performance Monitoring Report for the Site 20 Source Reduction System shows the 
system has removed an estimated 8,434 pounds of hydrocarbons in the vapor phase and 70 
pounds of hydrocarbons from the groundwater phase since becoming operational in August 
1998.   Based on incoming and outgoing groundwater data at the Site 60 Permeable Reactive 
Barrier System, MTBE concentrations in groundwater have been generally reduced more than 90 
percent (i.e., maximum average incoming MTBE concentration of 94 ppb and maximum average 
outgoing concentration of 5 ppb).  In addition, two underground storage tank sites and eight 
areas of concern have been closed. 
 
CAMP ROBERTS, (ARMY/DERA) - PCA NO. 16931 
The Army National Guard has been successful in obtaining the additional funding to complete 
the removal action for the lead-contaminated waste in a tributary to the Nacimiento River.  The 
area of waste is much larger than originally estimated and disposal costs were extremely high.   
 
MONTEREY PENINSULA AIRPORT DISTRICT, (FUDS/DERA) - PCA NO. 16939 
Operational testing of a TCE groundwater cleanup system began at the Casanova Oak Knoll’s 
Neighborhood Park in May.  The Airport District and the Federal Government, co-defendants in 



a private party civil lawsuit, recently announced an out-of-Court settlement.  Continuation of the 
lawsuit could have caused significant site cleanup delays.   
 
 
LOS ANGELES REGIONAL WATER QUALITY CONTROL BOARD   
 
DFSP NORWALK, (DESC/DERA) – PCA NO.  16638 
The Vapor Extraction System (VES) and the free-product recovery/groundwater treatment 
(FPR/GWT) system have removed a total of 140,031 gallons of hydrocarbons since the start of 
the operations.  An estimated 113,629 gallons of hydrocarbons have been destroyed due to 
enhanced biodegradation resulting in a total estimated 253,660 gallons of hydrocarbons 
recovered or destroyed to-date at the subject site. 
 
 
CENTRAL VALLEY REGIONAL WATER QUALITY CONTROL BOARD 
 
SHARPE DDRW, (DLA/DERA) – PCA NO. 16641 
The Draft Five-Year Review Report was issued in March 2003.  This is the initial Five-Year 
Review for the Depot.  DDJC-Sharpe received concurrence from the regulatory team that 
construction of the remedy is complete, although optimization is still needed to improve plume 
containment. 
 
MATHER AIR FORCE BASE, (AIR FORCE/BRAC I&II) – PCA NO. 16647 
The Passive Diffusion Bag groundwater sampling technology was evaluated and a strategy was 
approved for using this sampling method, in conjunction with standard micropurge sampling 
method, to monitor for VOCs in selected and newly-installed wells. As a result, a significant cost 
savings in the groundwater monitoring program was realized.   
 
MCCLELLAN AIR FORCE BASE, (AIR FORCE/BRAC IV)  - PCA NO. 16648 
Completion of Final No Action Record of Decision for Soil at six sites. 
 
CASTLE AIR FORCE BASE, (AIR FORCE/BRAC I&II) – PCA NO. 16649 
The Source Control Operable Unit (SCOU) Record of Decision -Part 2 has been finalized.  The 
Final Comprehensive Base-wide Remedial Investigation/Feasibility-Part 2 has been finalized. 
 
TRACY DDRW, (DLA/DERA) – PCA NO. 16651 
Modifications to the overland flow disposal system and the injection galleries have provided 
more disposal capacity.  The increased disposal capacity and the repair of the communication 
problems between the extraction network and the control system in late 2002 allowed DDJC-
Tracy to pump-and-treat more groundwater in this reporting period than in previous ones. 
 
 
 
 
 
 
 
 



LAHONTAN REGIONAL WATER QUALITY CONTROL BOARD 
 
SIERRA ARMY DEPOT, (ARMY/DERA) - PCA NO. 16655 
The pilot study zero-valent iron PRB, installed at a depth of 90-110 feet by a new vendor 
(GeoSierra), appears to be a valid long-term cleanup strategy.  Initial monitoring shows 
substantial reduction of TCE concentrations.     
 
The Building 210 area groundwater pump-and-treat system plume extracted an average of 
110,000 gallons daily from the TCE plume.   
 
EDWARDS AIR FORCE BASE, (AIR FORCE/DERA) - PCA NO. 16660 
Remedial investigations and actions have been completed for OU-3, the Homestead Wells 
Investigation Area.   Other treatment pilot projects involve treating solvent contaminated 
groundwater with sulfate and Fenton’s Reagent. 
 
GEORGE AIR FORCE BASE (AIR FORCE/BRAC I&II) - PCA NO. 16661 
Technology successes include: 1) free-product JP-4 jet fuel skimming, 2) clean closure of Site 
LF-35 to facilitate a new airport hanger (awaiting ROD amendment), 3) conversion of the Site 
OT-51 treatment system to a catalytic oxidation system, and 4) conversion of the SVE systems at 
Sites ST-54 and ST-57 from propane to natural gas. 
 
AIR FORCE PLANT #42, (AIR FORCE/DERA) - PCA NO. 16662 
Several significant documents were presented to the Regulators, specifically the Draft Final 
Remedial Investigation (RI) for Operable Units 1, 2, 3, 4, and 5.  The Draft RI included 
comments from regulatory agencies, as well as concerned citizens and staff of the Restoration 
Advisory Board. 
 
SIERRA ARMY DEPOT– HONEY LAKE PARCEL, (BRAC IV) - PCA CODE NO. 16963 
The East shore parcel and the most-eastern portion of the Honey Lakebed was mapped and 
cleared for Non-Ordnance/Explosives. 
 
 




